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Abstract 
 
 This thesis explores the impact that High Velocity Maintenance (HVM) will have 
on aircraft availability rates for the B-1B by examining the proposed changes to the field 
maintenance and supply processes for the two B-1B squadrons of the 28th Bombardment 
Wing located at Ellsworth AFB, SD.  There is a significant restructuring of depot level 
maintenance planned with the implementation of HVM, and the impact that this will have 
on base-level operations is important to determine, for it will provide insight as to 
whether or not HVM will be a feasible program with a high probability of successfully 
improving B-1B aircraft availability rates.   
 To examine the impact of HVM at the base level, discrete-event simulation is 
used.  Two simulation models are created in ARENA 12.  The first model captures the 
current state of operations for the base maintenance and supply processes, while the 
second model captures the processes as they are planned with the implementation of 
HVM.  Comparisons of the two models reveal that HVM does have the potential to 
significantly improve aircraft availability rates, but the improvements that must occur 
with aircraft failure rates and base stockage effectiveness for HVM to operate as planned 
may not be feasible.   
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SIMULATION ANALYSIS OF HIGH VELOCITY MAINTENANCE FOR THE B-1B  
 
 
 
I.  Introduction 
 
 
Background 
 As many of America’s air assets are engaged in war efforts in Iraq and 
Afghanistan, a significant portion of active United States Air Force (USAF) aircraft are 
simultaneously battling another deadly enemy that threatens to cripple the entire fleet.  
This enemy has claimed seemingly indestructible landmarks, structures, and individuals 
throughout history.  This enemy, though often stealthy, is very real; it is a necessary 
phenomenon of reality, and its destructive power is firmly rooted in the laws of 
thermodynamics.  This enemy is age.  During the Vietnam War, the average age of a US 
military aircraft was nine years.  Currently, the average age of a US military aircraft is 
about 24 years, and planes such as the KC-135 Stratotanker are routinely flown by pilots 
roughly half as old as the aircraft itself (Montgomery, 2007).   
 As the fleet has continued to age, aircraft failures have increased, and more 
aircraft are unable to carry out their combat sorties.  Today, largely due to failures, over 
14 percent of USAF aircraft are grounded or operating under restricted flying conditions, 
which has caused overall combat readiness to decline by over 17 percent (Montgomery, 
2007).  Regarding the problem of growing aircraft age among operational planes in the 
Air Force, Lt. General David Deptula, USAF, made the following remarks: 
2 
These are geriatric airplanes…I have never seen anything like this…The 
question is what’s going to go wrong next…We have never flown fighters 
this old.  If you’re driving a 28-year-old car, you can expect some 
problems.  And 28-year-old cars don’t go flying around at 700 miles per 
hour and pull 9 G’s.  (Montgomery, 2007:1) 
 
In 2009, General Norton A. Schwartz, the Air Force Chief of Staff, and Michael B. 
Donley, the Secretary of the Air Force, gave testimony that the aging Air Force fleet 
requires “focused attention” (Scully, 2009).  In addition to declining aircraft availability, 
the frequent failures of aging aircraft are plaguing maintenance crews throughout the Air 
Force.  Since 1996, maintenance costs have increased by 38 percent, maintenance man-
hours have increased by 50 percent compared to flight hours, and heavy repairs occurring 
at aircraft depots have increased by 41 percent (Montgomery, 2007).  These numbers 
reveal evidence of a disturbing trend of decreasing aircraft availability and increasing 
maintenance costs that clearly cannot continue if the USAF is expected to maintain air 
and space superiority for the foreseeable future.   
 One airframe being hit particularly hard with aircraft availability issues is the 
Rockwell B-1B Lancer, a multi-role, long-range bomber capable of performing a variety 
of missions.  The B-1B was created to replace the aging B-52 bomber, and brings many 
technological advances over the B-52, such as significantly lower radar cross-sections, 
larger payload capacity, increased speed, greater range, and advanced electronic 
countermeasures (USAF.com, 2009).  However, the B-1B fleet has itself aged since it 
began service at Dyess AFB TX, in October 1986, and it is currently suffering significant 
maintenance issues that are preventing acceptable rates of aircraft availability 
(USAF.com, 2009).  Over the past 18 months, the entire B-1B fleet is averaging a 
mission capable (MC) rate, which represents the percentage of time that an aircraft is 
3 
available to perform its intended flight duties, of just over 40 percent, which is quite far 
off from the USAF goal of 70 percent or greater (Malone, 2009).   
 In an attempt to improve B-1B availability rates, the USAF is currently in the 
process of implementing a new maintenance program for the B-1B that has been dubbed 
High Velocity Maintenance (HVM).  The concept of HVM came about by examining the 
streamlined depot maintenance procedures of the US commercial sector and observing 
the relatively rapid turnaround times that airline companies are able to achieve with their 
aircraft that undergo heavy maintenance (Scully, 2009).  The main goal of HVM is to 
reduce the amount of time that aircraft are spending at depot centers for Programmed 
Depot Maintenance (PDM), a thorough maintenance procedure that aircraft must undergo 
to remain airworthy.  The plan is to bring each aircraft to the depot more frequently, but 
for much shorter periods of time.  Instead of overhauling the entire airframe during every 
PDM action as is currently done, maintainers will service parts of the aircraft in a 
sequential fashion, allowing the entire overhaul to be performed over several depot visits 
(Scully, 2009).  
 In addition to reducing the total amount of time in PDM, HVM will also give 
depot mechanics more frequent contact with aircraft in the fleet, which will, in theory, 
improve aircraft failure rates.  With more frequent depot visits, mechanics will have a 
better idea of the effects of heavy usage on the fleet and can prepare for common repairs 
that will be required, which will subsequently reduce the time that aircraft are down for 
failures (Scully, 2009).  Although HVM explicitly outlines drastic changes to the way 
that PDM will be performed, the altered PDM flow introduced will undoubtedly have an 
4 
impact on base operations, since all B-1Bs will be due for depot visits more frequently, 
but for shorter periods of time.   
 
Problem Statement 
Although significant changes to PDM for the B-1B have been planned under 
HVM, the impact that the altered PDM flow will have on base operations has not been 
examined.  The goal of this thesis is to determine the effects that HVM will have on the 
operations of the 28th Bombardment Wing, located at Ellsworth AFB, South Dakota.  
Ellsworth AFB is home to two squadrons of B-1B aircraft, the 34th and 37th Bomb 
Squadrons, which are sustained and supported through the various groups of the 28th 
Bomb Wing.  Since HVM is still in its developmental stages for the B-1B, there are 
certain concepts and goals for which proper methodologies of implementation have not 
been outlined.  As a result, some of the changes to base operations that will occur under 
HVM cannot yet be accounted for.  However, since PDM will change the maintenance 
cycle of the B-1B, there will be definite changes to base maintenance and supply 
processes.  The focus of this thesis will therefore be to capture the differences to the base 
maintenance and supply processes that will occur with the implementation of HVM and 
to assess whether or not these changes will have a significant impact on B-1B aircraft 
availability, an issue that is of prime concern to the USAF, and other metrics that will be 
outlined in more detail in subsequent chapters.     
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Problem Approach 
 Discrete-event simulation (DES) was chosen to analyze the effects of HVM.  DES 
provides several advantages over analytical methods that are particularly applicable to the 
study at hand.  Due to the complexity of the maintenance and supply processes that occur 
within the 28th Bomb Wing, finding analytical solutions to specific metrics would not be 
possible.  DES provides an efficient way to capture the complexity of base operations.  
Also, since many changes that will occur to base operations under HVM are not well-
defined, DES allows for easy changes to parameters within the simulation models, which 
can then be run to determine the effects the parameters have on the model outputs.  
Instead of having to solicit specific numbers for parameters within the HVM process 
from subject matter experts, reasonable range estimates will suffice, since parameters can 
be varied with ease.   
    Two simulation models were created in ARENA 12 to capture some of the 
differences that will occur under HVM.  The first model captures a reasonable estimate of 
the current state of base maintenance and supply by explicitly simulating key pieces of 
these processes.  The second model captures the base maintenance and supply processes 
as they are envisioned with the implementation of HVM.  Common output metrics from 
both models can then be compared to determine whether or not there are significant 
improvements to aircraft availability under HVM.  Aside from comparing a baseline case 
of HVM implementation, certain parameters were varied within the HVM model to test 
the sensitivity of the reported metrics to variations within a particular process.  There are 
likely to be unforeseen events that will influence expected HVM performances and 
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timelines in unexpected ways, and varying parameters within the HVM model allows for 
realistic “what if?” scenarios to be examined. 
 
Research Scope 
 Due to the complexity of the maintenance and supply processes of the 28th Bomb 
Wing, there was a significant amount of abstraction and simplification involved in 
creating the simulation models used for this analysis.  Therefore, specific outputs from 
both models should not be taken as exact indicators of performance, since many real-
world processes were either excluded or included in abstracted form.  However, the 
differences between the outputs of the two models, while not exact, will provide useful 
insight as to the changes in aircraft availability that can be expected with the 
implementation of HVM.     
 Currently, HVM has not been fully implemented for any aircraft, and as a result, 
the parameters unique to the HVM model represent the best estimates of subject matter 
experts.  As HVM progresses through its pilot stage and into full implementation, the 
parameters within the model can be refined to reflect real-world operations more 
accurately.  Other changes brought about by HVM that are not yet realized can also be 
implemented into the model.  As the effects of HVM become more well-known, the 
models used for this simulation study can be refined to include more detail.  Important 
base operations that have been ignored can be included, which will provide a more 
realistic picture of the impact HVM will have on a wider variety of base operations.   
 This study was intended to be a first cut effort to explore and understand the high-
level impacts that HVM will have on base maintenance and its ultimate effect on aircraft 
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availability.  Future researchers will now have a foundation regarding the basic 
differences in base maintenance under both systems and can direct more detailed studies 
to focus on significant areas of impact. 
 
Thesis Outline 
 The remainder of this thesis consists of four chapters.  Chapter II provides a 
review of literature pertinent to HVM, and will give the reader background information 
that is crucial to understanding the reasons behind the HVM effort for the B-1B.  Chapter 
III contains a detailed discussion of the development of the simulation models used for 
this study, from the conceptual development to the intricacies of the final models that 
were implemented in ARENA 12.  Chapter IV covers the subsequent analysis 
methodology and results found in this study, and Chapter V presents reasonable 
conclusions and recommendations that logically follow from the analysis results.  
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II.  Literature Review 
 
Chapter Overview 
 Since HVM for the B-1B has not yet been implemented, its impact on the base 
supply chain and field maintenance operations has yet to be established.  A search of 
scholarly literature revealed that a study of the predicted effects of HVM on field 
operations for the B-1B does not currently exist.  The purpose of this literature review is 
to highlight concepts that are relevant to the implementation of HVM for the B-1B. 
 The literature review presents the concepts and initiatives that led to the HVM 
pilot program being developed for the B-1B.  The history of the B-1 is discussed to 
establish its crucial role in the United States Air Force inventory.  Next, parts of the 
scheduled inspection and maintenance requirements of the B-1B are summarized to 
examine the current maintenance process and to illustrate a need for improved efficiency.  
A discussion of Air Force Smart Operations for the 21st Century (AFSO21) and 
analogous process improvement initiatives within civilian companies follows to give the 
reader an understanding of the underlying concepts behind HVM. 
 Furthermore, since discrete-event simulation (DES) is used in this thesis to 
explore the effects of HVM, several articles are presented that are relevant to DES.  In a 
variety of the articles, the authors use DES to study processes related to the base 
operations that HVM will impact, such as supply chain flow and aircraft maintenance.  
These relevant simulation models, along with their application and relevance to this 
research, are discussed.  Examining the work of other researchers in the field of DES 
9 
aided significantly in the construction of the models used for study in this thesis.  Other 
articles presented outline general methodologies for conducting successful DES studies 
that can be directly applied to the research at hand. 
 
History of the B-1  
 The concept of the B-1 began in the 1960s, when a series of studies into 
developing a long-range, conventional multi-role bomber were conducted.  The initial 
development contract of such a bomber was awarded to North American Rockwell in 
1970, and on December 1974, the four initial B-1A aircraft made their first flight.  During 
this time, the B-1A achieved several impressive performance feats, such as sustained low 
altitude flight at 200 ft, a top flight speed of Mach 2.2, and the successful launch of the 
AGM-69A short-range attack missile (SRAM), a nuclear weapon.  (Sanford, 2009) 
 Although the B-1A program was terminated in 1977 due to cost growth and 
various budget constraints, flight testing continued at Edwards AFB, CA.  On October 2, 
1981, President Reagan announced that 100 B-1Bs would be acquired by the USAF as 
part of the Strategic Modernization program.  Rockwell International acquired the 
contract, and the first production B-1B flew on October 18, 1984.  There were several 
key differences between the B-1A and the B-1B.  First, the speed requirement was 
reduced to Mach 1.25, which allowed for the inlet and over-wing fairing structure to be 
simplified, ultimately reducing production and maintenance costs of the aircraft.  
Furthermore, the gross take-off weight was increased from 395,000 lbs to 477,000 lbs, 
and the radar cross-section was reduced to a more appropriate level.  Strategic Air 
Command received the first B-1B in June 1985, and production was increased to four 
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aircraft per month until the 100th B-1B was completed on January 20, 1988.  (Sanford, 
2009)   
 As the Cold War began to close in the 1990s, there was no longer a need for the 
nuclear mission of the B-1B; the aircraft has not stood a nuclear alert since 1997.  In 
1994, the B-1B underwent an Operational Readiness Assessment that began the 
Conventional Munitions Upgrade Program, which was a phased approach to convert the 
aircraft to a conventional weapons platform.  Currently, three of the four phases of the 
program have been completed.  The last phase, Block F, has been deferred indefinitely 
due to hardware developmental issues.  (Sanford, 2009) 
 The B-1Bs were originally assigned to four Air Force Bases: Dyess AFB, TX; 
Ellsworth AFB, SD; Grand Forks AFB, ND; and McConnell AFB, KS.  In 2001, some of 
the B-1Bs were retired, and the remaining 67 aircraft were divided between Dyess AFB, 
TX, and Ellsworth AFB, SD.  (Sanford, 2009)   
 The B-1B has been valuable to the USAF in several key combat operations since 
its inception in the 1980s.  The B-1B saw combat for the first time during Operation 
Desert Fox in December 1998, where the aircraft was used to destroy Republican Guard 
barracks behind Iraqi air defenses.  The B-1B was also used in 1999 during Operation 
Allied Force in Kosovo.  In most campaigns, although the B-1B did not fly a significant 
portion of the overall combat sorties, the plane was still responsible for delivering a 
substantial amount of payload on valuable targets.  For example, during Operation Allied 
Force, six B-1s accounted for only 2 percent of the combat sorties, but dropped over 20 
percent of the total tonnage throughout the entire campaign.  Likewise, during Operation 
Iraqi Freedom, the aircraft only saw 1 percent of the total combat sorties, but dropped 22 
11 
percent of all guided weapons in the conflict.  The B-1B currently holds 100 world 
records for speed, payload, and distance, and set 50 new records at the Edwards Air Force 
Base Air Show in 2003 (Sanford, 2009).  Clearly, the B-1B is an extremely capable 
platform that will be valuable for many years to come. 
 
Air Force Smart Operations for the 21st Century  
 In December 2006, the Air Force’s continuous process improvement initiative 
was named Air Force Smart Operations for the 21st Century (AFSO21).  AFSO21 was 
mandated by former Secretary of the Air Force Michael Wynne and former US Air Force 
Chief of Staff T. Michael Moseley in an effort to streamline several Air Force operations, 
making them more cost-efficient and effective (Matthews, 2009).  The goal of AFSO21 
was described by General Bruce Carlson as follows: 
 Under AFSO21 we’re constantly examining all of our processes in an 
effort to eliminate waste and unnecessary work. By doing so, we will 
remain fresh and focused on what’s important to mission accomplishment 
… while continuously improving all we do.  (Matthews, 2009:1) 
 
 AFSO21 has been built on continuous process improvement initiatives, such as 
Lean and Six Sigma.  The term “Lean” refers to a managerial philosophy that originated 
in Japanese companies such as Toyota, Datsun, and Ricoh after the world economic crisis 
of the 1930s (Mukherjee, 2009).  The concept of Lean is to create additional value by 
eliminating inefficiencies in a particular process (Durham, 2009).  Tools like statistical 
process control (SPC), which was developed in America, and the just-in-time concept 
(JIT), which was pioneered in Japan, were used to implement the Lean concept and 
streamline inefficient manufacturing processes (Mukherjee, 2009).   
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 In 1913, Henry Ford revolutionized the manufacturing process by integrating an 
entire production process that he called flow production.  With flow production, Ford 
utilized consistently interchangeable parts, standard work and moving conveyance to 
create the first well-known moving assembly line.  The fabrication steps were lined up in 
process sequences, with special-purpose machines and a go/no-go gauge system in place 
to assemble the components of the Model T within a few minutes.  Machines became part 
specific, which was very different from the old American manufacturing system, which 
consisted of general-purpose machines grouped by process that had to be fitted to 
produce different required parts before final assembly.  Although Ford made huge strides 
with regard to efficient process flow, the problem with the Model T was a lack of variety.  
Up through the end of production in 1926, each Model T was virtually identical.  Other 
automakers were able to introduce variety, but their production systems remained 
inefficient; the design and fabrication steps regressed towards the old use of process areas 
that required much longer throughput times.  (Lean Institute, 2009) 
  The second major revolution in manufacturing, which pioneered the lean 
principles that exist today, occurred with the Toyota Company in Japan.  In the 1930s, 
Kiichiro Toyoda, Taiichi Ohno, and others at the company began to examine a way to 
provide both continuous, efficient process flow and a wide variety among products to 
satisfy customers.  The Toyota Production System eliminated the lack of variety that was 
a problem in Ford’s flow production by shifting the focus of the manufacturing engineer 
to the flow of the product through the entire process.  Under the old system, the focus 
was on individual machines and trying to maximize each machine’s utilization, which 
would not necessarily lead to an efficient manufacturing process.  The new focus on the 
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product through the entire manufacturing process led to many innovations, such as sizing 
machines appropriately to the actual volume it would be required to produce, introducing 
machines that were capable of self-monitoring to ensure quality, lining the machines up 
by process sequence, and introducing a feedback mechanism that would allow for 
communication between the processes (each process step could notify the previous step 
of its current need for parts to prevent over- or underproduction).  Although many of 
these innovations only have direct applications to the automotive industry, the concept of 
streamlining processes to make them simultaneously more efficient and effective could 
be applied broadly to many different business operations.  (Lean Institute, 2009) 
 The concept of Lean thinking was later generalized by James P. Womack and 
Daniel T. Jones in the book Lean Thinking (2003).  In this work, the authors summarize 
the concepts of Lean thinking into five steps: 
1)  Specify the value desired by the customer 
2) Identify the value stream for each product providing that value and challenge all 
of the wasted steps that are necessary to provide it 
 
3) Make the product flow continuously through the remaining value added steps 
4) Introduce pull between all steps where continuous flow is possible 
5) Manage toward perfection so that the number of steps and the amount of time and 
information needed to serve the customer continuously falls  
 
These Lean principles are directly applicable from the point of view of civilian 
companies that are seeking to please customers.  However, within the Air Force, Lean 
thinking instead focuses on the elimination of waste outlined in step 2.  Several 
opportunities to eliminate waste are encountered during the base supply and maintenance 
process for the B-1B at Ellsworth AFB, SD and will be explored in later chapters. 
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 Six Sigma is a business process methodology that aims for continuous process 
improvement.  Six Sigma has very broad applications, and can be used to improve almost 
any process in a wide variety of industries.  For example, Bank of America used the Six 
Sigma methodology to reduce the number of screens in its online loan application from 
ten to four (Pereira, 2009).  Along with making the online loan application more user 
friendly, the online banking team developed safer desktop authentication techniques and 
a live text chat feature that allowed users to receive improved customer support. 
 The Six Sigma process is broken down into five steps (Pereira, 2009): 
1) Design: Quality is defined and measured from the perspective of the customer.  
Problems are identified, goals for process improvement are created, and the 
project charter is formed. 
 
2) Measure: Key process performance metrics are identified, and the performance of 
the current process is determined in great detail. 
 
3) Analyze: Gaps between desired performance levels and actual performance levels 
are quantified.  Data is used to develop and test theories as to why the disparity 
exists. 
 
4) Improve: Options for improving the process are identified and tested. 
 
5) Control:  Monitoring procedures are established while the modified process 
begins to execute. 
 
 Six Sigma has had a significant positive impact on many different organizations 
throughout the world.  Traditionally, Six Sigma has been applied to improve 
manufacturing processes, but many companies are beginning to apply Six Sigma in 
improving transactional and service processes, such as accounting, logistics, legal, and 
purchasing resources.  In the article "Turning to Service Sectors", a process is defined as 
any combination of people, materials, equipment, methods, and information that perform 
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work (Snee, 2009:38).  The authors argue that the principles of Six Sigma can be broadly 
applied to service applications.  Several differences between manufacturing processes 
and service processes are noted.  Non-manufacturing processes are typically not as well-
defined or standardized.  Bank of America’s online loan application is an example of this, 
as many different customers would have differing opinions as to what would constitute 
an “improvement” in the online loan application.  Manufacturing processes, on the other 
hand, are typically well-measured and have clearly defined improvement metrics, such as 
throughput times and costs of raw materials (Snee, 2009).  
  However, in spite of these differences, there are similarities between all types of 
processes that allow for Six Sigma to be successfully applied.  Snee argues that all work, 
regardless of whether it is manufacturing-related or not, occurs through a system of 
interconnected processes.  The key elements of any type of process can be identified, and 
from a high-level point of view, all chains of processes begin to look similar.  Likewise, 
all processes involve inefficiencies and mistakes that can cause wasted efforts and even 
significant damage.  In the manufacturing worlds, the additional work caused by 
mistakes/inefficiencies is called rework, and irreparably damaged goods are called waste 
(Snee, 2009).  All processes involve some form of rework and waste, and Six Sigma 
allows the user to identify the root causes of rework to eliminate them.   
 The main goal of AFSO21, as stated by General Bruce Carlson, is to improve Air 
Force processes by eliminating waste and inefficiencies.  The goal of eliminating 
unnecessary work for process improvement aligns perfectly with Lean thinking and the 
Six Sigma concept.   
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High Velocity Maintenance  
 As the fleet of the US Air Force grows older, it is becoming more difficult to 
maintain.  In testimony given in early 2009, General Norton A. Schwartz, the Air Force 
Chief of Staff, and Michael B. Donley, the Secretary of the Air Force, have noted that the 
aging Air Force fleet will require “focused attention.”  Over the past two years, a 
significant amount of F-15 and F-16 fighters, A-10 attack aircraft, C-130 and C-5 
transports, KC-135 aerial tankers, and T-6 trainers have been grounded due to failures 
(Scully, 2009).   Even relatively new aircraft that are still in production, such as the C-17, 
are experiencing failures much earlier than expected.  A single problem – wing cracks – 
grounded 130 A-10s in 2008, which is over one-third of the entire fleet (Scully, 2009).  
The constant use of these aircraft in strenuous operations are compounding with the 
increasing age of the fleet to cause more failures.  The average aircraft in the fleet is 24 
years old, which is the highest average age in the history of the USAF.  Worse yet, 
according to Air Force Materiel Command, the average age is expected to be 26.5 years 
by 2012 (Scully, 2009).   
 Generally, aircraft maintenance is accomplished by using a concept called block 
or progressive maintenance.  There are many scheduled maintenance tasks that are 
involved in keeping an aircraft in safe flying condition, and these maintenance tasks are 
grouped into work packages known as blocks.  The complete work package for an 
aircraft is referred to as a complete overhaul cycle.  The groupings for maintenance 
checks are organized as follows (Hessburg, 2009): 
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1) Daily Checks 
Daily checks are the lowest level (in terms of maintenance complexity) of 
scheduled checks.  Actions such as pre- and  post-flight inspections, fluid level checks, 
and emergency equipment checks are examples of daily checks.  The purpose of a daily 
check is to conduct a relatively quick inspection of an aircraft to look for obvious damage 
or deterioration that needs repair.  Daily checks are typically not demanding with regards 
to requirements for specific equipment, tools, or facilities.  Daily checks are usually 
accomplished every 24 to 60 hours of accumulated flight time to ensure that the inspected 
aircraft remains airworthy (Hessburg, 2009). 
2) ‘A’/ ‘B’ Checks 
‘A’ Checks are the next highest level of scheduled maintenance.  Normally, these 
checks are conducted at a designated maintenance station in the route structure.  Some 
limited special tools, services, and test equipment are required, and the daily check items 
are completed during an ‘A’ check.  Some examples of ‘A’ check actions are inspections 
of crew oxygen system pressure, emergency light checks, and parking brake checks. 
 ‘B’ checks involve slightly more detailed inspections of aircraft components and 
systems, but typically do not require detailed disassembly or removal of components.  
For some contemporary maintenance programs, ‘B’ checks are not treated as a separate 
category of inspections; the maintenance actions are distributed between the ‘A’ and ‘C’ 
checks (Hessburg, 2009). 
3) Heavy checks – ‘C’/ ‘D’ checks 
 The next category of maintenance action groupings is called heavy checks.  
Unlike the lower categories, these checks are accomplished at the main maintenance base 
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of an airline company, where specialized tools, materials, hangar facilities, and 
mechanics are available.  Although these checks occur much less frequently than the 
lower level maintenance checks that can be carried out at multiple service stations, heavy 
checks require the aircraft to be out of service for a significant amount of time, since the 
detailed inspections and replacements are quite time consuming (Hessburg, 2009).   
 For the B-1B, aircraft maintenance follows the block maintenance concept.  B-1B 
aircraft maintenance is divided between base-level maintenance and depot maintenance.  
Currently, most maintenance actions required occur at the base level.  These checks 
parallel the lighter ‘A’ and ‘B’ checks outlined above; the aircraft is able to be serviced at 
the base without being down for an extensive amount of time.  The B-1B’s version of a 
“heavy” check is called programmed depot maintenance (PDM).  To complete PDM, 
each B-1B must be sent to an AFMC depot, such as Tinker AFB, OK, where specialized 
tools and mechanics can conduct detailed inspections and repairs.  PDM occurs 
approximately once every five years, and each aircraft is down for an extensive amount 
of time while at the depot. 
 One solution to the lack of aircraft availability due to failures is to decrease the 
time that aircraft are spending in depot maintenance.  To accomplish this, the Air Force 
has launched a pilot maintenance program called High Velocity Maintenance (HVM).  
The intention of this program is to speed up the depot maintenance process to cut the 
amount of time that aircraft are spending undergoing overhaul and repairs, which in turn 
should increase aircraft availability (Scully, 2009). 
The idea behind HVM is to bring aircraft to the depot more frequently, but for 
much shorter periods.  Instead of overhauling the entire airframe, each depot maintenance 
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cycle would service parts of the aircraft in a sequential manner.  Instead of going to the 
depot once every 5 or 6 years for a complete, lengthy overhaul, the depot will be seeing 
each aircraft about once every 18 months (Scully, 2009).  By touching each aircraft more 
frequently, the same maintenance will be able to be accomplished with less down days, 
which will reduce an aircraft’s out-of-service time.  For example, there was a particular 
C-5B at Warner-Robins AFB that had not been to the depot in over six years.  The 
planned time for the overhaul was around 50,000 hours, but due to unexpected problems, 
the plane actually required over 70,000 hours of work (Scully, 2009).  Furthermore, the 
more frequent maintenance actions will give maintainers a better idea of how heavy 
usage is affecting each airframe, and predictive maintenance will be directed towards 
areas that are frequently failing.  If the depot sees each plane more often and notices a 
pattern of failures common to a certain aircraft type, the depot will be able to 
preemptively stock parts to further speed up PDM.  Another advantage of HVM is that it 
will allow workers on the flightline to focus on sortie generation instead of inspections 
and repair, since more inspections and phased maintenance will be handled at the depot 
(Scully, 2009). 
The C-130 was the first aircraft to be assigned to undergo a pilot HVM program.  
Currently, the C-130 is spending an average of 164 days at Robins AFB, GA for PDM 
(Crenshaw, 2009).  The process is lengthy because upon arrival, each C-130 must be 
inspected to determine what parts must be replaced.  Once this is determined, each part 
must be acquired, which can take a significant amount of time.  While the maintainers are 
waiting for the parts to arrive, the C-130 cannot be flown.  The first C-130 to undergo the 
HVM process arrived at Robins AFB on 31 July 2009 (Crenshaw, 2009).  Under the 
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HVM system, the condition of the C-130 aircraft was known in advance, which enabled 
the HVM team members to schedule workflow, develop kits for each maintenance 
procedure, establish requirements, and order all necessary parts and equipment (Drohan, 
2009).  This way, depot mechanics had everything they needed to perform their work, 
and did not have to leave the aircraft to search for the parts necessary to complete their 
job.  The success of the pilot HVM program for the C-130 remains to be seen. 
The B-1B, which has significant issues with aircraft availability, was also 
designated to undergo a pilot HVM program.  In 2008, over half of the B-1B fleet was 
down due to some type of maintenance.  The average amount of available B-1s was 28, 
with 36 down at any given time (Scully, 2009).  In April 2009, senior officials from Air 
Force Materiel Command, Air Combat Command, and the Air Staff gave the B-1 HVM 
team based at Tinker AFB, OK approval to begin a B-1 HVM pilot program.  The team is 
currently developing a schedule and working out all of the exact details as to how HVM 
will be applied to the B-1B, and plans to have partial implementation as early as October 
2010 (Scully, 2009).   
For the B-1B, unscheduled maintenance is currently causing the most delays 
(Scully, 2009).  Although unscheduled maintenance is not usually handled by the depot 
unless some tasks are deferred, HVM will allow flightline mechanics to spend less time 
waiting for parts to arrive, since in theory the more frequent depot actions will decrease 
unscheduled failures.   
Currently, the life-cycle maintenance program for the B-1B puts each aircraft at 
the depot for PDM approximately once every 5 years, and each aircraft undergoes PDM 
for an average of 182 days.  There are also several inspections that are conducted at the 
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base level.  Home station checks (HSCs) are scheduled every 150 calendar days and take 
an average of 5.6 days to complete.  A minor isochronal inspection occurs every 900 
calendar days, and takes an average of 15.6 days to complete.  Major isochronal 
inspections are scheduled every 1800 calendar days, and take an average of 8.7 days to 
complete.  During each inspection, the aircraft is down for the entire period, and sorties 
are not flown.  Under the current method of operations, PDM is not in sync with the base 
isochronal inspections.  Therefore, a significant amount of time is often wasted on 
redundant maintenance actions. (Malone, 2009) 
The vision of HVM for the B-1B set by the HVM pilot team at Tinker AFB, OK 
is to increase aircraft availability using AFSO21 tools to establish a standardized 
integrated sustainment plan that achieves mission requirements (Malone, 2009).  For the 
B-1B, this vision will be accomplished by synching field and depot maintenance to 
eliminate redundant maintenance actions, scheduling PDM for each aircraft once every 
15 months as opposed to once every 5 years, increasing the burn rate for each aircraft, 
and by using a concept called kitting, which will provide depot mechanics with all of the 
tools, parts, and materials necessary to immediately begin maintenance repairs.  All of 
these actions will act synergistically to decrease the amount of time that aircraft spends in 
maintenance, which will increase aircraft availability.  
Synchronizing the field and depot maintenance actions will prevent maintainers 
(both field and depot) from having to reaccomplish maintenance actions that were 
recently completed on an aircraft.  Increasing the maintenance burn rate and scheduling 
more frequent, but briefer PDM cycles will allow the maintainers at the depot to be much 
more efficient in conducting PDM.  Since depot maintainers currently only see each B-
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1B once every five years, the maintenance inspections for each aircraft are extremely 
lengthy, and the maintenance actions that each aircraft requires are much less 
standardized, since each aircraft has more time to experience different failures.  
Furthermore, since PDM will occur more frequently, base maintainers will have the 
option of deferring lengthy maintenance actions that do not immediately impact safety to 
the next PDM cycle, which will allow the aircraft to continue with daily sorties.  
Currently, this is often not a viable option, since the depot does not see each aircraft 
frequently enough.   
As mentioned previously, unscheduled maintenance is currently causing the most 
problems with B-1B availability.  Although unscheduled maintenance can never be fully 
planned for, HVM will, in theory, also reduce the amount of unscheduled maintenance 
actions that are required.  Since each aircraft will be seen by maintainers more frequently, 
there are more chances to identify parts or systems that are expected to fail soon.  The 
implementation of the kitting concept also expedites unscheduled maintenance, since 
maintainers will not waste time ordering and waiting for common parts that are necessary 
for aircraft maintenance. 
Although HVM has not been fully mapped out or implemented for the B-1B, it 
shows a great deal of promise in being able to increase aircraft availability.  HVM fits 
perfectly under the AFSO21 initiative, which seeks to make all Air Force processes more 
effective and efficient. 
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Work in the field of Discrete-Event Simulation 
 In the field of Operations Research, many tools are available to study the 
operation of a real-world system or process over time.  Simulation, one of the many 
techniques that are available, is defined as the imitation of the operation of a real world-
process or system over time (Law, 2007).  The form of simulation modeling that is used 
to study the B-1B HVM process is called discrete-event simulation. 
 Simulation is a valuable technique that enables the study of the interactions of a 
complex system.  However, simulation is not always an appropriate technique to use.  
Often times, creation of a simulation model and subsequent analysis is quite time-
consuming.  In Discrete-Event System Simulation, a commonly used textbook for 
introductory discrete-event simulation courses, the authors outline ten rules for evaluating 
when simulation is not appropriate.  The first set of rules state that simulation should not 
be used if the problem at hand can be solved through common sense, analytic methods, or 
can be solved more easily through direct experimentation (Banks, 2010).  The impact that 
HVM will have on base operations cannot be solved by analytic methods due to the 
complexity of the maintenance cycle and all of the random unscheduled maintenance that 
frequently occurs.  Direct experimentation would not be a simpler or more cost-effective 
method of analysis, since the planning and infrastructure required to implement HVM 
requires significant monetary and human resources.  The next set of rules deal with the 
feasibility of conducting a simulation study.  A simulation study cannot be effectively 
conducted if resources, time, or data is lacking or if the system behavior is too complex to 
be defined (Banks, 2010).  Fortunately, all of these barriers do not exist for the study at 
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hand.  To capture the impact that HVM will have on base operations, simulation appears 
to be the most effective tool. 
 In an article presented at the 2008 Winter Simulation Conference, James T. 
Sawyer and David M. Brann outline a methodology for creating more effective 
simulation models by applying agile techniques to simulation.  The authors describe a 
simulation study that was undertaken for a major US airline.  The simulation study 
involved studying how pilots would respond to various hypothetical contracts and the 
effect that their decisions would have on daily flight operations.  Although the simulation 
study was ultimately successful, the authors note that many projects that involve 
modeling complex processes often fail due to ill-defined project requirements and the 
large volume of model-building work that is required.  The key to success in the airline 
simulation project, according to the authors, was their ability to focus on the process of 
model development before the actual modeling was attempted.  A methodology for lean 
software development, which was outlined by Beck et al. (2001) in a document known as 
the Agile Manifesto, was applied to the process of creating a model.  The key principles 
of the document included frequent software delivery to the customer for evaluation, 
welcoming late changes in requirements and project scope, and close, frequent 
cooperation between software developers and the customer (Sawyer, 2008).  The authors 
applied this methodology to their simulation study by expecting and welcoming changes 
in project requirements.  Furthermore, the authors used a “Milestones Approach” to 
divide the complicated simulation model into manageable pieces that could each be 
delivered to the customer for evaluation.  In their study, four key concepts within the 
25 
Milestones approach were adequate planning of each milestone, frequent iterations, 
frequent testing, and frequent review (Sawyer, 2008).  
 Although the specific simulation study conducted by Sawyer and Brann is not 
directly applicable to the study of how HVM will impact base operations, the principles 
the authors used to successfully complete the simulation study are extremely valuable to 
any team that undertakes a complex simulation study that involves studying parameters 
and processes that are ill-defined or poorly understood.  Three key concepts that stood 
out during the study were frequent collaboration with and feedback from the customer, 
dividing the modeling tasks into manageable milestones that can be completed, and the 
anticipation of changing project requirements and scope.  Due to the complexity of base 
operations for the B-1B, all three of these concepts are applied to the simulation study at 
hand.  Instead of attempting to model the entire process once the conceptual flow of base 
operations is understood, the different aspects of the base operations are modeled using 
the milestones approach.  Frequent discussions with subject matter experts are also 
utilized to ensure that each aspect of the simulation model is created correctly.   
 A common theme among successful simulation studies is scaling the complexity 
of the model appropriately to answer the research questions at hand.  In an article 
presented at the 2003 Winter Simulation Conference, Paul D. Faas and J. O. Miller 
created a discrete-event simulation model to study the impact that the Autonomic 
Logistics System (ALS) would have on daily F-16 sortie generation.  Before the ALS 
concept was created, aircraft were flown until a failure occurred.  Once the failure 
occurred, maintainers had to isolate the exact problem(s) and order appropriate parts 
before repairs could take place.  Under ALS, a fully functional prognostics and health 
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management (PHM) system is used to actively scan each aircraft to determine if all 
systems are functioning properly.  With PHM, maintainers could preemptively anticipate 
system failures and could defer maintenance actions that would not be crucial to daily 
sortie requirements.  Along with PHM, which constantly monitors aircraft components 
for faults and deterioration, ALS also involves incorporating the Joint Distributed 
Information System (JDIS) into the logistics infrastructure.  With JDIS, information on 
aircraft maintenance is made available to all appropriate logistics functions (Faas, 2003).  
To study the impact of ALS, a simulation model was created to model F-16 sortie 
generation operations.  Instead of attempting to capture every process involved in F-16 
sortie generation, the authors scoped the model appropriately to focus on the impact of 
ALS vs. current system procedures.  Rather than attempting to model all of the systems 
on the F-16 that could fail, the authors focused only on the maintenance process for the 
AN/APG-68 radar.  The entire supply system, instead of being modeled explicitly, was 
set up with simple counters and delays for each possible source of supply.  Although 
many of the real-world processes were abstracted or simply ignored, valuable insight was 
still able to be gleaned from the simulation study; the model indicated that with ALS in 
place, aircraft availability would improve.  (Faas, 2003) 
 In another simulation study conducted by Todd S. Bertulis and J. O. Miller, 
logistical support of the US Army’s Interim Brigade Combat Team (IBCT) was 
examined.  The IBCT was created by the Army to answer the requirement for rapid 
deployment that exists to address the many threats faced by the United States throughout 
the world.  The Army is attempting to shift to a capabilities-based force able to respond 
quickly to various conflicts, from humanitarian efforts to full-scale theater wars.  Light 
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infantry forces, while responsive, do not have the combat capability to create sustained 
stabilization of a hostile area.  Heavy forces, on the other hand, are not mobile enough to 
fit the rapid deployment requirement.  The IBCT was created in an attempt to merge the 
positive aspects of light and heavy forces; IBCTs are medium size forces with the 
capability to rapidly deploy and stabilize small-scale conflicts.  The simulation study 
involved modeling and analyzing the receipt, storage, and distribution of munitions to 
supported units in the IBCT (Bertulis, 2005).  Like the ALS study described above, many 
simplifications and assumptions went into creating the simulation model.  For example, 
several munitions customer units were aggregated into one delivery unit.  Despite the 
simplifications, the authors were able to determine several factors that would 
significantly impact the flow of ammunition to IBCTs.   
 Several articles describing significant abstractions in simulation modeling were 
reviewed (Gatersleben, 1999; Balaban, 2000; Baesler, 2004; Gunal, 2007).  In all of the 
simulation studies examined, the simulation models were scaled to capture the 
appropriate amount of detail to answer the research objectives that were posed by the 
customer; simplifying but logical assumptions were used to create feasible simulations of 
complex real-world systems.  Significant abstraction and simplification is necessary in 
the modeling of base operations for the B-1B due to the great complexity of all the 
activities involved that are necessary to support daily operations.  Furthermore, data and 
time constraints prevent detailed modeling of many processes that are crucial to base 
operations.  However, the studies covered above show that even with significant 
abstraction, valuable insight into real-world processes can be gleaned from simulation 
models.       
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 MSgt Theodore K. Heiman, for his M.S. thesis completed at the Air Force 
Institute of Technology, used simulation to study the impact that changes to the 
isochronal inspection process for the C-5 Galaxy would have on aircraft availability.  
Beginning in October 2009, Air Mobility Command (AMC) reduced the number of 
active isochronal docks from four to three high-velocity regionalized isochronal docks 
(HVRISO).  C-5 inspection criteria were also modified to follow a Maintenance Steering 
Group-3 (MSG-3) approach that would overhaul inspection requirements, such as 
moving all system inspections to PDM.  A model of the isochronal inspection process for 
the C-5 was created, and the effect that the dock consolidation, MSG-3 driven inspection 
requirements, and various dock selection methods would have on aircraft availability 
were determined by examining the model outputs for varying levels of each of the three 
factors and using a generalized factorial design to determine which of the factors were 
significant.  Based on the results of the designed experiment, dock selection methods and 
consolidation requirements were recommended that would provide the highest level of 
aircraft availability.  (Heiman, 2009) 
 Although the model of the isochronal inspection process for the C-5 is not directly 
applicable to the maintenance cycle of the B-1B, the model layout and analysis 
methodology can be directly applied to the study at hand.  The entities in the model were 
C-5s flowing through multiple cycles of isochronal inspections, which made capturing 
aircraft availability metrics fairly straightforward.  Using a generalized factorial design 
was a very effective way to determine which of the factors being varied in the model had 
a significant impact on aircraft availability.  Although many activities were not captured 
by the model, valid recommendations were made that will allow AMC to maximize the 
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aircraft availability of the C-5 with the new system of isochronal inspections.  Aspects of 
the entity structure of the simulation model and analysis methodology used in MSgt 
Heiman’s thesis research will be applied in this study.  
 
Summary 
 The development and planned implementation of HVM, driven by the larger 
AFSO21 initiative, was based on the Lean and Six Sigma philosophies developed by 
civilian businesses that seek to eliminate waste and make all processes more efficient.  
With the ailing B-1B fleet continuing to age, more effective maintenance procedures are 
necessary to ensure the availability and longevity of this valuable airframe.  Though 
HVM promises to absolve the B-1B fleet from its record of unacceptably low availability 
rates, analysis is necessary to validate the impact of HVM.  DES is the main tool used in 
this research.  Chapter III will cover the development and explanation of the simulation 
models used in this thesis.   
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III.  Methodology 
 
Chapter Overview 
 This chapter covers the background and development of the two simulation 
models created for this study.  To assess the impact that HVM for the B-1B will have on 
base operations, two simulation models were created: a current-state simulation model of 
base operations, and a future-state simulation model based on the proposed changes to 
base operations under HVM.  Current base maintenance and supply processes at 
Ellsworth AFB, SD are briefly summarized to show what drove the development of the 
models.  The conceptual model development is explained, and the simulation model of 
current base operations created in ARENA 12 is thoroughly examined. 
 The significant differences for base operations under HVM are briefly 
summarized.  Based on the proposed changes to the B-1B maintenance cycle, the 
development of the HVM conceptual model is explained, and the simulation model of 
base operations under HVM created in ARENA 12 is covered in detail. 
 
Summary of the 28th Bombardment Wing 
  Ellsworth AFB, located about seven miles east of Rapid City, SD, is home to 
several important aircraft and programs that are crucial to the US Air Force.  Ellsworth 
AFB has housed the 28th Bombardment Wing since 1947, when the B-29 Superfortress 
was flown.  In 1986, the 28th Bombardment Wing became the home of the B-1B (SAC 
Bases, 2009). 
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 Currently, the 28th Bomb Wing consists of the 28th Maintenance Group, the 28th 
Operations Group, the 28th Medical Group, and the 28th Mission Support Group 
(Ellsworth AFB Home, 2009).  The 28th Operations Group consists of three squadrons: 
the 28th Operations Support Squadron, which plans and supports combat operations for 
the two tactical B-1B squadrons, which are the 34th and 37th Bomb Squadrons.  There 
are 28 B-1Bs assigned to Ellsworth AFB, SD; the planes are split evenly between the 
34th Bomb Squadron and the 37th Bomb Squadron (Pedersen, 2009).  The 28th 
Maintenance Group, which exists to provide maintenance support to ensure combat-ready 
B-1Bs, consists of four squadrons: the 28th Aircraft Maintenance Squadron, the 28th 
Maintenance Squadron, the 28th Munitions Squadron, and the 28th Maintenance 
Operations Squadron.  The layout of the 28th Bomb Wing is shown in Figure 1.  
 
 
Figure 1.  Structure of the 28th Bombardment Wing 
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Development of the Current State Conceptual Model  
The ultimate goal of the simulation study at hand is to determine the effect that 
the implementation of HVM will have on the operations of the 28th Bomb Wing.  Due to 
the complexity of all of the interactions between the squadrons of the 28th Bomb Wing 
that occur in daily operations, a significant amount of abstraction was used in creating the 
simulation model.  Furthermore, HVM for the B-1B is still in its developmental stages; 
there are many processes that will be implemented under HVM that have not been laid 
out in detail.  However, the changes to the flow of aircraft through the base maintenance 
process under HVM have been fairly well-defined.  Under HVM, each B-1B will 
undergo depot maintenance more frequently, but will remain at the depot for much less 
time per visit.  Depot maintenance will also be more synchronized with base 
maintenance.  Since changes to the base maintenance process will definitely occur under 
HVM, the development of the two simulation models of base operations was geared to 
focus on high-level maintenance actions that can be explicitly and accurately modeled 
based on existing historical data.   
The Scheduled Inspection and Maintenance Requirements technical manual for 
the B-1B aircraft (Technical Order (TO) 1B-1B-6) outlines all of the required scheduled 
maintenance inspections for the B-1B.   The B-1B is a very demanding aircraft in terms 
of maintenance; each B-1B requires a myriad of scheduled maintenance to ensure combat 
readiness.  A summary of the different categories of scheduled aircraft maintenance 
outlined in TO 1B-1B-6 are shown in Table 1.   
 
 
33 
Table 1.  Different Categories of Scheduled B-1B Maintenance 
Scheduled Inspections Special Requirements Replacement Schedules 
Pre-Flight Inspections Inspections after a specific occurrence Crew Communication Items 
Quick Turn Inspections Programmed Depot Maintenance Electrical Power 
Hourly Post-Flight Inspections Functional Check Flight Inspections Fire Protection 
Alert Inspections 30 and 90 Day Inspections Navigation 
Engine Conditioning 
 
Oxygen 
Quick Turnaround (Conditional) 
 
Accessory Gearboxes 
Limited JEIM (Conditional) 
 
Crew Escape/Safety 
Refurbishment 
   
 
Each scheduled maintenance action has specific checks and replacements that are 
required, and various maintenance personnel are assigned to each action based on 
requirements, availability, and level of expertise. 
 Along with all of the scheduled maintenance, there is a significant amount of 
unscheduled maintenance that occurs on all B-1B aircraft.  Based on historical data from 
previous years, approximately 86 percent of base maintenance actions for the B-1B are 
unscheduled (Malone, 2009).  Currently, the B-1B is on a “fly until failure” system.  In 
other words, unless a part is specifically scheduled to be replaced according to TO 1B-
1B-6, each aircraft will continue to carry out daily sorties until a failure that renders the 
plane unable to fly is experienced (Milnes, 2009).  Once the failure occurs, the aircraft 
must be fixed before it can return to flying.   
 The main difference for base operations under HVM is that there will be a 
restructuring of scheduled base maintenance.  Therefore, to compare current-state base 
operations to base operations under HVM, scheduled maintenance needs to be modeled 
explicitly to some degree.  Since the flow of aircraft through the base maintenance 
process would be the most significant portion of the model, making the B-1B aircraft the 
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entities flowing through the model made the most sense.  Due to time and data 
constraints, modeling all of the scheduled maintenance outlined in TO 1B-1B-6 would 
not be possible.  However, there are several major scheduled inspections with clearly 
defined timelines that play a significant role in the flow of the B-1B through its 
maintenance cycle.  These inspections are HSCs, Periodic Isochronal Inspections (ISOs), 
Avionics End-to-End Checks, and PDM.  HSCs are accomplished 150 days ± 15 days 
following the completion of the previous scheduled HSC inspection.  ISOs are divided 
into two categories: major ISOs and minor ISOs.  Minor ISOs are accomplished 900 days 
± 30 days following completion of the previous scheduled minor ISO.  Major ISOs are 
accomplished 1800 days ± 30 days following completion of the previous scheduled major 
ISO.  Avionics End-to-End Checks are accomplished 450 days ± 30 days following 
completion of the previously scheduled Avionics End-to-End Check.  Each B-1B is also 
due for PDM once every 1800 days ± 30 days.  When a plane is undergoing PDM, time 
does not accrue towards its scheduled on-base inspections.  If HSCs, major or minor 
ISOs, or other major scheduled inspections are due at the same time that an aircraft is 
scheduled to complete PDM, these inspections will be handled by the depot during PDM.  
(TO 1B-1B-6, 2007) 
 Along with the scheduled maintenance described above, the unscheduled 
maintenance that occurs on base must also be incorporated into the model, or the flow of 
each plane through the maintenance process would be very unrealistic, since such a 
significant portion of base maintenance is unscheduled.  However, unlike scheduled 
maintenance, unscheduled maintenance does not occur at regular intervals.  Fully 
deterministic schedules for the B-1Bs flowing through the model would therefore not be 
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possible, since failures and subsequent unscheduled maintenance will occur randomly 
between each scheduled maintenance inspection.  Logic has to be created that can handle 
sending each B-1B to scheduled maintenance stations based on the time intervals outlined 
above while incorporating the random failures that can occur as daily operations unfold. 
 A significant amount of the delays involved in unscheduled maintenance are 
caused because a part may fail that is not available for immediate issue.  If a replacement 
part is not readily available, it must be ordered through the supply chain of the 28th 
Bomb Wing.  Although there are several different avenues for supplying parts that are 
available, the supply process can be very lengthy, since a specific part that requires 
replacement may be scarce. While the maintainers are waiting for a part to arrive, the B-
1B that requires the replacement part is often not mission capable (MC).  Therefore, to 
model unscheduled maintenance in a reasonable fashion, delays incurred through the 
supply chain must also be included. 
 Deployment is another significant event for each B-1B since deployments cause 
aircraft to be off base for extended periods of time.  However, based on discussions with 
subject matter experts, there is not a set system for assigning deployments; the frequency 
of deployments for each aircraft can be vastly different.  Furthermore, there is currently 
no change planned for the way deployments are assigned and executed with HVM.  It 
was therefore decided that deployments would not be explicitly captured in our 
simulation.  However, this does not cause the flow of aircraft through the maintenance 
process to be unrealistic, since time will still accrue for major inspections while an 
aircraft is off station. 
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 Since the simulation study is focused on major maintenance inspections, 
modeling daily on-base sortie generation and execution, along with all of the preflight 
and post flight inspections that must occur before each B-1B is flown (TO 1-B1-B6, 
2007), was not considered.  If the B-1B is not involved in a maintenance process or a 
deployment, it will be assumed that the B-1B is undergoing normal base operations.  
Many of the minor maintenance processes that were ignored can be assumed to be folded 
into the “normal operations” process.  Although the time an aircraft will spend in normal 
operations will not directly correspond to the amount of time that it will be MC due to all 
of the scheduled maintenance and crew operations that are being abstracted out of the 
model, it is reasonable to assume that longer times in normal operations will be 
proportional to longer periods of MC status.  While the plane is undergoing scheduled 
maintenance, PDM, or breaks and requires unscheduled maintenance, it is not MC, and 
time will not accumulate in normal operations.   
 The flow of each B-1B through the current state base operations model occurs as 
follows:  First, an appropriate number of B-1Bs are created based on the number of 
available aircraft at Ellsworth AFB.  Each aircraft is assigned times to each of its next 
scheduled inspections, which are staggered so that the planes flow through the 
maintenance cycle in a realistic manner and do not queue up at maintenance stations as a 
result of poor scheduling.  After receiving its initial schedule, each aircraft spends time in 
a normal operations process block, which is an abstraction of the real world operations of 
the B-1B.  The normal operations block represents the activities of each aircraft while it 
is in MC status.  Each aircraft remains in normal operations until its next scheduled 
inspection or until it experiences a random failure that requires unscheduled maintenance.  
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Once the current maintenance action is completed, the times to the aircrafts’ next 
scheduled inspection are adjusted based on the amount of time spent in the current 
maintenance action.  Each aircraft then cycles back to normal operations until its next 
scheduled maintenance inspection or until a failure occurs.  The flow of B-1Bs through 
the base operations model is shown in Figure 2.   
 
 
Figure 2.  Conceptual Flow of Current State Base Operations Model 
 
 When an aircraft fails for unscheduled maintenance, maintainers often cannot 
begin necessary maintenance due to unavailable parts.  The time that an aircraft spends 
down due to unavailable parts is referred to as Not Mission Capable due to Supply 
(NMCS).  Based on NMCS time for each aircraft on base, the Total Not Mission Capable 
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due to Supply rate (TNMCS) is computed, which is used to assess the efficiency of the 
base supply chain (Milnes, 2009).  A high TNMCS rate indicates that for a given period 
of potential operation time, an aircraft is not MC for a significant portion of time due to 
unavailable parts.  Since TNMCS is a significant metric, the base supply process is 
modeled with enough detail to capture an accurate representation of how HVM could 
potentially affect TNMCS rates. 
When an aircraft requires unscheduled maintenance, it does not always require a 
part replacement.  If a part is not required, maintenance can be completed with no delays, 
assuming that the necessary maintainers are available and a maintenance dock is free.  If 
a part is required, maintenance ceases until the part becomes available.  If the required 
part is located on base, it is usually issued during the next daily maintenance cycle, but 
can be delivered to the maintainers more promptly if deemed necessary.  However, if the 
part is not readily available, it must be obtained through various avenues of supply, such 
as through an AFMC depot (Milnes, 2009).  This process is detailed in Figure 3. 
 
Figure 3.  Conceptual Flow of Supply Process Piece of Unscheduled Maintenance 
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Since the implementation of HVM will definitely alter the flow of B-1Bs through 
PDM and the base maintenance cycle, our final models focus on following several B-1B 
aircraft through scheduled base and depot maintenance, along with other significant 
activities that render the aircraft not mission capable (NMC).  The time each aircraft 
spends in normal operations is the most significant indication of a difference under HVM, 
since the normal operations time relates closely to MC time.  The base supply process is 
also modeled in some detail to capture some supply-related metrics, such as TNMCS.   
 
Modeling Assumptions and Limitations 
 Due to the complexity of the maintenance operations conducted on the B-1B at 
Ellsworth AFB, a large amount of minor maintenance actions are not captured in the 
model.  The only scheduled maintenance inspections explicitly modeled are HSCs, ISOs, 
Avionics End-to-End Checks, and PDM.  Therefore, the time that each aircraft spends in 
the normal operations process described earlier does not directly relate to MC time; the 
time each aircraft spends in normal operations should be higher than the actual MC time, 
since there are maintenance activities not being captured that would cause each aircraft to 
be in NMC status.  Furthermore, the significant amount of abstraction involved in 
creating the normal operations process prevents an accurate modeling of the utilization 
rates of base maintainers.  Sorties, pre-flight, post-flight, and various minor maintenance 
activities that are not being explicitly modeled require varying amounts of maintainers 
with different qualifications and areas of expertise.  The resources included in the model 
and their respective utilization rates are therefore not an accurate representation of the 
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utilization of base maintainers in real-world base operations, but are still be useful in 
giving some indication of the manpower differences that will occur under HVM.   
 The scheduled maintenance explicitly modeled excludes much of what really 
occurs in actual maintenance.  Only the delays associated with each scheduled inspection 
were modeled.  In addition to abstracting the maintenance worker utilization, there is no 
attempt to capture how each of the scheduled maintenance inspections put additional 
demands on the base supply chain.  However, HSCs, ISOs, and Avionics End-to-End 
Checks follow strict checklist procedures, and the parts that are commonly required to be 
replaced are often stocked (Milnes, 2009).  Furthermore, the times used to fit 
distributions for HSCs, ISOs, and Avionics End-to-End Checks included any additional 
time that an aircraft may have been held due to unavailable parts.  The delays fitted for 
each scheduled maintenance inspection are therefore assumed to adequately capture the 
delays that may occur due to unavailable parts and will reflect reasonable NMC times 
while each jet passes through.    
 Deployments were also not captured in the model, which drove the amount of 
aircraft that were generated.  The amount of aircraft that are on base going through daily 
operations and routine base maintenance varies significantly (Pedersen, 2009).  However, 
based on particular dates given by maintenance personnel, of the 28 B-1Bs assigned to 
the 34th and 37th BS, there were between 10-15 aircraft on station, and between 1-4 
aircraft undergoing PDM at any point in time (Pedersen, 2009).  The other aircraft were 
either deployed, being repaired off base, or taking part in a special duty, such as an air 
show.  Sixteen aircraft are created in the model.  For the current state model, the PDM 
cycles of each aircraft are staggered so there are two B-1Bs due for PDM at roughly the 
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same time, and both aircraft will likely finish before the next two are due.  This way, the 
amount of aircraft that are on base and at the depot for PDM at any given time is a 
reasonable approximation of reality. 
 There are several assumptions made in the creation of the unscheduled 
maintenance piece, which is identical for the current state and HVM model.  Specific part 
breaks and replacements are not explicitly modeled, but the delays in maintenance 
associated with the base supply chain are captured.  Specific part breaks are not modeled 
due to time constraints, and data was not readily available to determine a reasonable 
approximation of the amount of parts that are required for a typical unscheduled 
maintenance action.  When an unscheduled failure occurs, it is therefore assumed that 
one part is required, though this is not always the case in reality.  If the required part is 
not located on base, then the plane will be delayed for an appropriate amount of time 
based on a draw that will determine which source of supply the part comes from.  This 
results from the assumption of one part per break; in reality parts can arrive from several 
different avenues of supply (Milnes, 2009).  Although parts are not modeled as resources, 
the delays associated with the supply process are captured with enough detail to reflect 
how NMCS times impact the amount of time each aircraft spends in normal operations.  
The unscheduled maintenance piece also excludes the possibilities of planes being in 
depot status for maintenance beyond homestation capability.  Failures can occur that base 
mechanics are not able to repair, either due to a lack of available equipment or expertise 
(Pedersen, 2009).  It is assumed that whenever an unscheduled failure occurs in the 
models, the aircraft are always repaired on base.  This assumption therefore causes a 
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slight overestimation of the time that aircraft spend in normal operations, since there is no 
chance that any B-1B will fail and require lengthy depot repairs that render them NMC.   
 
Current State Model Description 
 The model of current state base maintenance operations can be divided into four 
pieces: generation, normal operations, scheduled maintenance inspections, and 
unscheduled maintenance.  A description of each piece of the model, along with 
important logic and an explanation of the data used to fit each process, follows. 
B-1B Generation 
 The first piece of the model generates the sixteen aircraft, assigns a time to next 
failure for each aircraft, and assigns a unique maintenance schedule to each aircraft.  The 
generation portion of the model is shown in Figure 4. 
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Figure 4.  Generation portion of the Current State Model 
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 As each B-1B is created, it is assigned a tail number, which is used to assign a 
different maintenance schedule to each of the aircraft.  Once each aircraft is assigned a 
tail number, it is assigned a random time to its next failure.  The time between failures 
was calculated based on data pulled from the Logistics, Installations, and Mission 
Support-Enterprise View (LIMS-EV) database by Mr. Fortunato Nepomuceno, an analyst 
in the Performance Analysis Branch of HQ AFMC.  The spreadsheet provided listed the 
dates and lengths of all unscheduled maintenance activities that were performed on each 
of the B-1Bs currently in the fleet.  To fit an appropriate distribution for the time to next 
failure for each aircraft, the data was sorted by aircraft tail number, and the times 
between unscheduled maintenance over a three year period, from 2006 to 2009, were 
computed for three B-1Bs at Ellsworth AFB.  Since the times were based on calendar 
dates, the times between unscheduled maintenance actions were captured in days.  
Although the exact amount of hours between each unscheduled maintenance action was 
not available, the amount of days between failures provides an appropriate level of 
fidelity for the processes being captured in the model.   
 Once each aircraft is assigned a time to its next failure, tail numbers are used to 
route each aircraft to a unique assign module that assigns each aircraft different times, in 
days, to its next HSC, ISO, Avionics End-to-End check, and PDM.  This is accomplished 
by using a spacer variable for each inspection.  Once full times to each of the inspections 
are drawn, each aircrafts’ times are multiplied by a unique integer value (between zero 
and 15) and a spacer variable that ensures that all of the aircraft are staggered 
appropriately through the base maintenance cycle.  This method ensures that there are not 
an excessive number of jets scheduled for the same maintenance inspection at the same 
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time.  Note that the spacer variable is always less than 1/15, which ensures that each of 
the assigned times to all of the next scheduled maintenance inspections do not exceed the 
maximum amount of time that is allotted between each inspection. 
 In addition to time between scheduled maintenance, the time of each maintenance 
activity is also assigned, which is set to the current time between scheduled maintenance 
plus the current simulation time.  Although the time between each maintenance 
inspection is equal to the time of each maintenance inspection at this phase in the model 
(since the current simulation time is zero), the time of each maintenance inspection is 
necessary to properly adjust scheduled maintenance times later in the model.  A summary 
of each of the attributes assigned to the 16 aircraft in the generation phase of the model 
are summarized in Table 2.  All fitted distributions have units of days.  Note that the X 
used in the table represents the integer value used for each aircraft tail number, where X 
is an integer from 0 to 15.  The ANINT function rounds the argument to the nearest integer 
and the MX function returns the maximum of the argument.   
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Table 2.  Attributes assigned to each aircraft during generation phase 
Attribute Description Expression 
TNF Time to next failure MX(0,ANINT(-0.001+WEIBULL(2.33,0.472))) 
TNHSC Time to next HSC ANINT(X*HSC spacer*UNIFORM(135,165)) 
TNISO Time to next ISO ANINT(X*ISO spacer*UNIFORM(870,930)) 
TNAVIONICS Time to next Avionics Check ANINT(X*AV spacer*UNIFORM(420,480)) 
TNPDM Time to next PDM ANINT(X*PDM spacer*UNIFORM(1770,1830)) 
TofHSC Time of next HSC TNHSC+TNOW 
TofISO Time of next ISO TNISO+TNOW 
TofAVIONICS Time of next Avionics Check TNAVIONICS+TNOW 
TofPDM Time of next PDM TNPDM+TNOW 
 
 
After all of the attributes are assigned, each aircraft is routed to the normal 
operations phase of the model.  No aircraft will return to the generation portion of the 
model for the remainder of the simulation.   
 
Normal Operations 
 The normal operations phase of the model holds each aircraft in the Normal 
Operations process block until the time to its nearest maintenance action expires.  The 
normal operations portion of the model is shown in Figure 5.    
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Figure 5.  Normal Operations portion of the Current State Model 
 
In the first assign block, each aircraft’s time in normal operations is determined 
based on the minimum amount of time to either its next failure or next scheduled 
maintenance action and assigned as an attribute to each aircraft.   
 Normal Operations = ( )min , , , ,TNF TNHSC TNISO TNAVIONICS TNPDM  
Each aircraft will then delay in the Normal Operations block for the amount of days 
stored in the Normal Operations attribute.  Once the time in normal operations expires, 
each aircraft is routed to its appropriate maintenance activity based on a conditional 
decide node.  For each aircraft, the Normal Operations time will match either the time to 
next failure or a time to next scheduled inspection, which is used to route each aircraft to 
the correct station based on the earliest activity.   
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Scheduled Maintenance Inspections 
 For scheduled maintenance inspections, the model includes HSCs, ISOs, Avionics 
End-to-End Checks, and PDM.  The base maintenance inspections are shown in Figures 
6-8. 
 
 
Figure 6.  HSC portion of the Current State Model 
 
 
 
 
Figure 7.  ISO portion of the Current State Model 
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Figure 8.  Avionics End-to-End Check portion of the Current State Model 
 
The basic logic for HSCs, ISOs, and Avionics End-to-End Checks are all the 
same.  Based on conversations with maintenance subject matter experts, aircraft are 
almost always staggered to flow through the maintenance cycle without backing up at 
any station.  In other words, there should never be an instance where several jets are 
NMC because they are waiting to undergo the same inspection, since there is only one 
available team for each type of inspection (Mroczkowski, 2009).  Resources, referred to 
as “teams” in the model, are required for each of the three base maintenance inspections.  
Each maintenance process uses the majority of the team resource, which ensures that only 
one aircraft can undergo each type of inspection at a time.  The flexibility allotted for the 
time between scheduled maintenance inspections outlined in TO 1-B1-B6 allows for 
schedulers to schedule aircraft so that each station is never overwhelmed.  To handle this 
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behavior in the model, when a B-1B goes to an HSC, ISO, or Avionics End-to-End 
Check, there is a decide node in place to determine if there is another aircraft undergoing 
the same activity.  If an aircraft is present, then the incoming aircraft will hold until the 
inspection is completed on the previous jet.  The hold time is added to the total normal 
operations time, since it is assumed that during this hold period, the jet will not 
experience a failure during normal operations.  This is a reasonable assumption, since the 
B-1Bs are initially staggered appropriately, and planes do not spend a significant amount 
of time in the hold condition for any of the scheduled inspections.   
 If an aircraft is due for an HSC and an ISO at around the same time (the allotted 
time windows overlap), the plane will accomplish the HSC during the ISO (Pedersen, 
2009).  Logic is included in the model to capture this behavior.  If an HSC is close 
enough to an ISO, the HSC is not accomplished, the time to the next HSC is redrawn, and 
the plane then completes an ISO.  Additionally, if an HSC is scheduled close after the 
completion of an ISO, the HSC is assumed to be accomplished during the ISO, and the 
time to the next HSC is redrawn.   
 After each scheduled maintenance inspection is completed, the time to each of the 
next inspections is reduced based on the amount of time the aircraft spent in the current 
inspection.  The time to the next current inspection and a new time to the next failure is 
redrawn, and each aircraft is then routed back to the normal operations portion of the 
model.   
 Since capturing the operations that occur at the depot is not a focus of the 
simulation study at hand, the PDM portion of the model is relatively simple.  When an 
aircraft is due for PDM, it is routed to the PDM process block, which is simply a delay 
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with multiple aircraft allowed at the depot simultaneously.  Once the PDM delay is 
completed, the times to each of the scheduled base maintenance inspections are not 
adjusted, since time does not accrue towards the scheduled base maintenance actions 
when an aircraft is in PDM (TO 1B-1B-6, 2007).  The time to the next PDM and the time 
to its next failure is redrawn, and the aircraft is routed back to the normal operations 
portion of the model.   
 The distribution used to draw times for ISOs was fitted based on data provided by 
the ISO team at Ellsworth AFB, SD.  The length of times, provided in days, for each ISO 
accomplished from January 2008 to August 2009 was used.  The distribution used to 
draw times for the PDM delays came from actual recorded PDM flow days for the 
aircraft of the 34th and 37th BS from 2005 to 2009.  Although data was not easily 
accessible in LIMS-EV to fit distributions for the lengths of HSCs and Avionics End-to-
End Checks, accurate time estimates were provided by maintenance experts at Ellsworth 
AFB, SD (Pedersen, 2009).  Triangle distributions are used to capture the minimum, 
maximum, and most likely length of HSCs and Avionics End-to-End Checks.  A 
summary of the distributions used in these processes is shown in Table 3 (all units in 
days). 
   
Table 3.  Fitted and Estimated distributions for Scheduled Maintenance Inspections 
in the Current State Model  
Process Distribution 
HSC ANINT(TRIANGLE(3,4,6)) 
ISO MX(13,ANINT(12.5+LOGN(10.3,13.5))) 
Avionics End-to-End Check ANINT(TRIANGLE(3,5,10)) 
PDM MX(116,ANINT(116+EXPO(44))) 
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Unscheduled Maintenance 
 When an aircraft’s time in normal operations matches the time to its next failure, 
this indicates that the aircraft failed before any scheduled maintenance and the aircraft is 
routed to the unscheduled maintenance portion of the model.  However, if an aircraft fails 
close enough to a scheduled inspection, the aircraft is immediately routed to the 
appropriate scheduled inspection and does not progress through unscheduled 
maintenance.  This logic approximates the way that unscheduled maintenance is often 
deferred to a scheduled inspection that is sufficiently close.   
Although part acquisition and replacement is not explicitly modeled, the delays 
associated with the base supply chain are present in the model.  The percentage of time 
that a part is available for immediate issue is based on the stockage effectiveness rates 
that were recorded during 2009, which indicate the percentage of time that a part required 
for unscheduled maintenance was available on base (Milnes, 2009).  The average of all 
the stockage effectiveness rates from all sources of supply was used as the percentage of 
time that a part is available for immediate issue in the model.  If a part is available for 
immediate issue, the plane will be delayed for one day, since available parts are usually 
delivered during the next daily maintenance delivery cycle (Milnes, 2009).  If a part is 
not available for immediate issue, the NMCS time begins, and the plane delays based on 
the different avenues of supply that are available.  The initial logic that models deferred 
maintenance and the supply chain delays are shown in Figure 9.  
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Figure 9.  Initial Unscheduled Maintenance portion of the Current State Model 
 
 Since it is assumed that there is only one part replacement per failure, once an 
aircraft starts NMCS time, the plane delays based on the times associated with one 
avenue of supply.  The percentage of time that a plane goes to each particular avenue of 
supply, and the distributions fitted for the actual delays associated with each possible 
supply route, are determined based on data provided by the 28th Logistics Readiness 
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Squadron at Ellsworth AFB, SD.  The data provided by the 28th LRS lists every MICAP 
condition that occurred at Ellsworth AFB since February 2005.  For each MICAP 
condition, the length of time that the B-1B was NMCS, along with the delete code that 
reflected the source of supply for the MICAP part, was available.  Specific avenues of 
supply used in the model are not driven by whether or not a required part was 
consumable or reparable, which is what occurs in reality.  However, since part acquisition 
and replacement is not being explicitly modeled, using percentages to determine the 
supply source for each failure was the closest approximation available.  The sources of 
supply included in the model are based on all of the delete codes that were listed on the 
spreadsheet provided by the 28th LRS.  A summary of the percentage of parts obtained 
from and delay distributions for each avenue of supply are shown in Table 4 (units in 
days).   
Table 4.  Supply Percentages and Delay Distributions calculated for Alternate  
Supply Sources 
Supply Source Percentage Supplied Delay Expressions 
DLA 26.81% MX(1,ANINT(-0.001+LOGN(6.05,18.1))) 
AFMC Depot 24.66% MX(1,ANINT(-0.001+WEIBULL(10.7,.88))) 
Lateral Supply 14.71% MX(1,ANINT(-0.5+LOGN(4.26,3.53))) 
AMARG/Surplus 4.90% MX(1,ANINT(-0.5+LOGN(15,13.4))) 
MRSP Kit 1.13% MX(1,ANINT(-0.5+LOGN(5.77,11.2))) 
Other 27.79% MX(1,ANINT(GAMMA(8.15,0.674))) 
 
Once an aircraft completes the supply portion of the model, it is delayed at the 
unscheduled maintenance process block, which represents the execution of unscheduled 
maintenance.  Resources are allocated to the unscheduled maintenance process to reflect 
the limited amount of maintenance personnel that are available on base.  The times used 
to fit the distribution used for the length of each unscheduled maintenance action came 
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from the same data that was used to fit the time between failures, since the spreadsheet 
also contained the length, in days, of each unscheduled maintenance action. 
The unscheduled maintenance portion of the model captures the time each aircraft 
spends in unscheduled maintenance, along with the NMCS time associated with each 
unscheduled failure.  Once an aircraft completes unscheduled maintenance, all of the 
times to its next scheduled inspections are reduced based on the total amount of time the 
aircraft was in unscheduled maintenance.  A new time to next failure is drawn, and each 
aircraft is then routed back to normal operations.   
Since all times used to fit the distributions used in each process in the model were 
reported in days, the base unit for the model is days.  Consequently, the amount of hours 
within each day of the simulation is irrelevant, and each day that passes in the simulation 
represents a generic work day that occurs on base.  There is no modeling of maintenance 
team schedules, weekends, or holidays since each day that passes in the simulation is 
assumed to be a work day.   
 
Changes to Base Operations Under HVM 
 Under HVM, several changes to base operations are captured by altering pieces of 
the current state model.  The most significant changes are to the structure of scheduled 
maintenance inspections.  ISOs are completely eliminated, and each aircraft will go to the 
depot for PDM once every 15 months instead of once every 5 years.  Since each aircraft 
is undergoing depot maintenance 4 times as much, PDM flow days for each visit are 
greatly reduced; each aircraft has about 22 flow days per depot visit.  Furthermore, the 
HSCs, which still occur at 5 month intervals, are synchronized with each PDM 
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inspection.  In other words, in the 15 month PDM cycle, only 2 HSCs are accomplished 
on base.  The third HSC is accomplished off base during PDM.  In addition to a planned 
reduction in total depot flow days, since each aircraft will undergo depot maintenance 
more frequently, depot maintainers have more opportunities to repair ailing parts or 
systems, which should lead to a reduction in unscheduled base maintenance.  (Rooker, 
2009) 
 The concept of kitting, a key piece of HVM, is currently being developed for the 
B-1B.  The kitting concept is the result of an effort to promote a mechanic-centric focus 
under HVM, where mechanics have all of the necessary maintenance tools and 
replacement parts readily available on base.  This enables mechanics to begin crucial 
maintenance actions without unnecessary delays (Rooker, 2009).  Although the methods 
of kitting have not been developed, the intended effect of kiting is that replacement parts 
that are frequently required are more effectively stocked on base.  TNMCS rates are 
projected to improve, and aircraft MC rates should increase.   
 Since HVM for the B-1B has not yet gotten past its pilot stages, the full effect that 
it will have on base operations cannot be determined.  Additionally, the additional strain 
put on the depot with more aircraft flowing through cannot be understood with certainty, 
and the 22 flow day goal for each PDM inspection may not be achieved.  It also remains 
to be seen whether or not the expedited PDM cycles will serve to improve aircraft failure 
rates.  The age of the B-1B fleet is increasing, and part or system failures are likely to 
become more common.  However, the changes to scheduled base maintenance 
inspections are well-outlined and can be captured by modifying the current state model of 
base operations.  To assess the possible impact of HVM on the 28th Bomb Wing, the 
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scheduled maintenance portion of the current state model is modified to implement the 
changes outlined earlier in the section.   
 
HVM Model Description 
 To reflect the changes to base operations captured in the current state model under 
HVM, the scheduled maintenance portion of the current state model is modified as shown 
in Figure 10.  The ISO portion of the model is removed, and the resources allocated to the 
ISO process are redistributed to the unscheduled maintenance team to reflect the 
additional maintenance crews available once ISOs are eliminated.  HSCs are also 
synchronized with the PDM cycle.  Approximately once every 150 days, the aircraft are 
sent to the PDM cycle portion of the model, which includes HSCs and PDM.  A counter 
is introduced to track where each aircraft is in its PDM cycle.  After completing PDM, 
each aircraft undergoes two HSCs before returning for another PDM approximately 15 
months later.  The amount of time that each aircraft spends in PDM is also modified to 
match the planned PDM flow days under HVM.  The HSC and PDM processes in the 
HVM model are shown in Figure 10. 
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Figure 10.  HSC/PDM Portion of the HVM Model 
 
 Minor modifications are made with the spacer variables in the HVM model to 
create a sensible flow for all aircraft through the PDM cycle under the altered timelines 
introduced by HVM.  All other portions of the model remain identical to the current state 
model.  The HVM model still includes the same Avionics End-to-End Checks and 
unscheduled maintenance pieces of base operations that are in the current state model. 
 To account for the uncertainty involved in the projected PDM flow days and in 
the forecasted improvements in aircraft failures with HVM, two variables are created to 
allow for easy variation of the PDM flow days and aircraft failures that are used in 
subsequent analysis.  A uniform distribution is created to determine the PDM flow days 
for each aircraft.  The estimate of 22 days provided by subject matter experts is used as 
the lower bound of the distribution, while the upper bound is included in the model as a 
variable, which allows the maximum PDM flow days per visit to be easily varied, and 
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allows the impact of longer PDM visits to be analyzed.  Another variable, called the 
maintenance improvement factor (MIF), is created in the model to allow for failure times 
to be modified.  Every time a random failure time is drawn in the HVM model, it is 
multiplied by the MIF variable.  If the variable is set to a value greater than 1, then all of 
the times to the next failure that are drawn are increased, signifying an improvement in 
aircraft failure rates.  Since the effect that HVM will have on aircraft failure rates is not 
certain, the failure variable allows the failure rates to be easily modified, which is useful 
in the comparisons between the current state and HVM models.   
 
Verification and Validation of the Simulation Models  
 The logic used to route each aircraft through the model is tested extensively to 
ensure proper operation.  A test scenario is created for both models in which only one B-
1B is generated.  The initial assignments to each of the aircraft’s scheduled inspections 
are varied over their entire range and visually observed for multiple animated runs to 
ensure that the aircraft is routed to all appropriate maintenance actions in accordance with 
its assigned schedule.  The outputs reported after each run are also examined to verify 
that the aircraft had visited each maintenance station for the correct number of times.  
After the routing logic is tested, both models are run for multiple replications with all 
sixteen aircraft, and the output reports are examined.  The spacer variable method 
outlined earlier in the methodology is verified by observing the maximum amount of 
aircraft in each of the queues for each scheduled inspection, which indicates whether or 
not each aircraft is appropriately spaced to flow through the maintenance cycle properly.  
Over 50 replications, the maximum amount of aircraft observed in any scheduled 
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maintenance queue is two, which is reasonable, considering that aircraft schedules are not 
modified once assigned.  Low numbers for the average length of each scheduled 
maintenance inspection queue are also observed, which indicates that most times, an 
aircraft routed to a scheduled maintenance inspection begins the process immediately. 
 Due to time constraints and the amount of abstraction involved in creating the 
simulation models, a full scale validation is not possible.  Partial validation is 
accomplished by discussing each process captured in the model extensively with subject 
matter experts.  Experienced maintenance and supply personnel currently stationed at the 
28th Bomb Wing are able to confirm that the model adequately represents the 
maintenance cycle of the B-1B.  Historical MC and TNMCS rates are also compared to 
the outputs of the current state model to determine whether or not the model outputs were 
reasonable.  For example, for the month of November 2009, the 735th Supply Chain 
Management Group reported the rates shown in Table 5. 
 
Table 5.  B-1 Rates reported for November 2009 
 
 
 
The report shows that for all B-1Bs at Ellsworth AFB for November 2009, the 
TNMCS rate was 11.2 percent, and the MC rate was 43.6 percent.  Over the past few 
years, the MC rate has hovered around 40 percent for the B-1B (Malone, 2009).  Over 20 
replications with a run length of 2000 simulated work days, the average TNMCS rate 
reported by the current state model is 10.8 percent, with a minimum of 9.6 percent and a 
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maximum of 11.9 percent.  The average MC rate estimate, which reflects the amount of 
time each aircraft spent in normal operations over the simulation, is 46.4 percent, with a 
minimum of 44.8 percent and a maximum of 48.1 percent.  The TNMCS rate of 11.2 
percent is captured in the range of TNMCS rates reported by the model over 20 
replications.  The MC rate estimates given by the model are slightly higher than the 
historical MC rate that was reported, which, as discussed earlier, is expected, since there 
are a significant amount of minor maintenance actions not being explicitly modeled.  The 
current state model therefore appears, at least in terms of the metrics being captured, to 
be a reasonable approximation of reality.   
 Since HVM has not been fully implemented for the B-1Bs of the 34th and 37th 
BS, actual rates to use for model validation do not yet exist.  However, the model was 
created with extensive feedback provided by members of the HVM pilot team at Tinker 
AFB, OK, who were able to outline how the timing of the maintenance cycle would 
change under the HVM system.    
 
Summary 
 A significant amount of the effort in creating useful simulation models for this 
study was focused on understanding the complex operations of the 28th Bombardment 
Wing and identifying areas that would be impacted by HVM.  Once these areas of impact 
are determined, a conceptual model of the maintenance process is conceived and a 
simulation model of the current base maintenance and supply processes is created in 
ARENA 12.  Based on discussions with subject matter experts regarding the changes 
planned under HVM to the processes being captured in this study, the current state 
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simulation model is modified to create a separate model reflecting how the processes will 
operate with the implementation of HVM.  Chapter IV covers the analysis involved in 
comparing the two models to determine some of the impacts that HVM will have on 
various metrics associated with base maintenance and supply performance. 
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IV.  Analysis and Results 
 
Chapter Overview 
 This chapter covers the analysis techniques used to compare the performance of 
the current state model to the HVM model.  To gain insight as to how the implementation 
of HVM will impact the maintenance and supply process of the 28th Bomb Wing, three 
performance metrics obtained from both models are compared: MC rate estimates, 
TNMCS rates, and the average total amount of time that an aircraft spends in 
unscheduled maintenance.   
 Proponents of HVM claim that aircraft availability rates will increase as a result 
of reduced total PDM contact days, more frequent PDM inspections, and parts being 
readily available for maintainers though the use of kitting.  The logic behind these claims 
is that the increase in depot contact frequency will allow for better preventative 
maintenance to be performed on each airframe, which should reduce the amount of 
failures that render each aircraft NMC.  Additionally, the use of kitting will purportedly 
increase stockage effectiveness rates, and when an aircraft does require an unscheduled 
part replacement, lengthy supply delays will be less frequent because the part will likely 
be available for immediate issue.  In terms of the parameters in the simulation models, 
the intended effects of HVM translate to the following factors: increased time between 
failures (decreased failure rates), an increase in the percentage of parts that are on hand 
(stockage effectiveness), and reduced PDM flow days.  However, since HVM has not 
been implemented for the entire B-1B fleet, these intended effects cannot be confirmed or 
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quantified.  Since the exact effect that HVM will have on the model parameters described 
earlier is unknown, a generalized factorial design is used to determine how each factor 
previously mentioned impacts the performance of the HVM model.   
 Through the generalized factorial design, optimal level settings for each factor are 
determined.  The performance of the current state model is therefore compared to two 
variations of the HVM model: the baseline HVM model, which included the changes to 
the maintenance process timeline described in Chapter III with no changes to current 
state aircraft failures and base stockage effectiveness, and a “best case” HVM model, 
which included the changes to the maintenance process along with the optimal factor 
settings.  The results of the two comparisons are presented. 
 
Simulation Run Setup 
 All simulation runs, both for the current state model and the two cases of the 
HVM model, are set up identically in ARENA 12.  Currently, a full PDM cycle takes 
roughly 5 years to complete, since an aircraft is due for PDM every 1800 days (TO 1-B1-
B6, 2007).  The run lengths are set to 2000 days to capture a full-length PDM cycle under 
the current maintenance timeline.  This way, all 16 aircraft in the current state model 
undergo PDM at least once.  For each of our models we found 20 replications sufficient 
to provide reasonable confidence interval widths for our performance metrics.   
 Since accurate maintenance team schedules are not captured in the model, the 
base units used in the model were days.  Each of the 2000 simulated days therefore 
represents a standard work day for the members of the 28th Bomb Wing.  Weekends and 
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holidays are abstracted out of the model.  As a result, all lengths reported by the model 
reflect the amount of work days that are necessary to complete a process.   
   
Metric Selection  
 The three metrics that are compared in detail between the two systems are MC 
rate estimates, TNMCS rates, and the average total time an aircraft spends in unscheduled 
maintenance.   
 The most significant metric selected for comparison is the MC rate estimate, 
which reflects the amount of time that an aircraft spends in normal operations.  The main 
goal of HVM is to improve aircraft availability, which is shown in the model through the 
MC rate estimate.  As discussed earlier, although the MC rate estimates cannot be taken 
as exact aircraft availability rates due to the minor maintenance actions not captured in 
the models, it is logical to assume that the time aircraft are spending in normal operations 
is a reasonable estimate of their availability.  Comparisons of the current state and HVM 
systems focus on the MC rate estimates, which gives a strong indication as to whether or 
not aircraft availability will improve with the implementation of HVM.   
 TNMCS is a metric typically reported as a rate used to indicate the strength of the 
base supply chain.  The single TNMCS rate typically reported for a squadron is the 
average percentage of time that an aircraft is NMC due to a lack of available parts 
(Milnes, 2009).  One of the desired outcomes of HVM is for parts to be more readily 
available for immediate issue on base through the use of kitting.  With improved stockage 
effectiveness, there will be less supply related delays, since parts will not have to be 
ordered from alternate sources of supply as frequently, and the squadron TNMCS rate 
66 
should drop.  TNMCS rates are compared between systems to see if the expected 
reduction in NMCS time occurs within the HVM model. 
 As discussed earlier, one of the main reasons for poor B-1B availability rates is 
that maintainers are being overwhelmed by unscheduled maintenance.  A major part of 
improving B-1B availability with the implementation of HVM will therefore be 
contingent upon the ability of maintainers to reduce unscheduled maintenance delays 
under the altered maintenance timelines.  The impact that more frequent PDM visits will 
have on failure rates cannot yet be determined.  However, failure rates can be varied in 
the HVM model to show how possible failure rate improvements under HVM will impact 
the amount of time that aircraft are spending in unscheduled maintenance.  The average 
total amount of time aircraft are spending in unscheduled maintenance is a convenient 
way of comparing accumulated unscheduled maintenance times between both systems. 
 
Comparison of Current State Model to the Baseline HVM Model 
 The baseline HVM model includes the changes discussed in Chapter III.  ISOs 
have been eliminated, and all B-1Bs undergo a 22-day PDM cyclical inspection 
approximately once every 15 months.  However, failure rates and the base stockage 
effectiveness remained at current state levels.   
 A paired t-test was used to test whether the output metrics differed from the 
current state model to the baseline HVM model.   For each of the 20 replications, the 
output metrics of the current state model were paired with the output metrics of the 
baseline HVM model, and the differences were computed.  The 20 differences for each 
metric were then used to compute a 95 percent confidence interval for the difference 
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between the two systems.  If the confidence interval contains zero, then there is no 
statistically significant difference between the two means at the level of significance used 
to create the confidence interval (Montgomery, 2009).   
 The results of the paired t-tests are shown in Table 6.  For a detailed look at the 
paired t-tests used to compare the current state model to the baseline model reference 
Appendix B.  Note that the numbers shown in Table 6 for each of the metrics represents 
the mean value achieved after 20 replications. 
 
Table 6.  Metric Comparison between the Current State Model and the Baseline 
HVM Model 
  Current State Model HVM Model Paired-t Confidence Interval 
MC Rate Estimate: 0.464 0.497 (0.025, 0.041) 
TNMCS Rate: 0.108 0.116 (0.004, 0.013) 
Average Total Unscheduled  
Maintenance  Time: 755.703 835.147 (64.649, 94.239) 
 
 
Although the paired t-test comparisons show that there is a statistically significant 
difference between the two systems for all three metrics, the MC rate increase is not 
practically significant.  The average MC rate observed for all aircraft over 20 replications 
differed by only 3.3 percent; the baseline HVM model still shows aircraft availability 
rates far below the USAF goal of 70 percent.  Statistically significant increases in 
TNMCS rates and average total unscheduled maintenance times are also observed with 
the baseline HVM model.  The altered PDM flow under the HVM system reduces the 
amount of time that aircraft are spending in scheduled maintenance actions, which results 
in the slight MC rate increase.  However, since current state failure rates are still used, a 
substantial portion of the extra potential normal operations time incurred by each aircraft 
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is spent in unscheduled maintenance, which explains the counterintuitive increase in the 
reported TNMCS rate and average total unscheduled maintenance time with the baseline 
HVM model.  Although the increase in the TNMCS rate is not practically significant, the 
average total unscheduled maintenance time increases by 65 to 95 days from the current 
state to the baseline HVM model, which indicates that failures are still preventing 
acceptable aircraft availability.  With current state B-1B failure rates in place for both 
models, unscheduled maintenance actions are taking up a large portion of time, which 
explains the poor MC rate estimates observed in both models.   
 The results of the baseline HVM model comparison show that the reduced PDM 
flow days introduced with HVM alone will not improve aircraft availability to an 
acceptable degree.  For HVM to be truly effective, aircraft failure rates and base stockage 
effectiveness will need to improve.   
 
 
Identification of HVM Impact Factors   
 Since the effect that HVM will have on aircraft failure rates and base stockage 
effectiveness cannot be determined with certainty, a 33 generalized factorial experiment 
was created using Design Expert 7 to determine the impact that base stockage 
effectiveness, aircraft failure rates, and increased maximum PDM times will have on MC 
rate estimates, TNMCS rates, and unscheduled maintenance times in the HVM model.  
As discussed earlier, HVM is projected to improve aircraft failure rates and base stockage 
effectiveness, which is why these factors were selected.  Additionally, although PDM 
visits are planned for 22 days, the increased flow of aircraft to the depot under HVM 
could cause unforeseen delays due to insufficient manpower and materials.  It is 
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important to gauge how these factors may impact the performance metrics being 
examined to determine whether or not the implementation of HVM has a reasonable 
chance of being successful.   
In the context of the HVM model, the three factors that were varied in the 
experiment were the maintenance improvement factor variable, the base stockage 
effectiveness variable, and the maximum PDM time variable.  A summary of all three 
factors and the specific levels examined in the general factorial design are shown in Table 
7.  The full factorial design table, along with the verification of the assumptions of 
ANOVA and model 2R values, is available in Appendix D.   
 
Table 7.  Summary of 33 Generalized Factorial Design 
Factors Baseline L2 L3 
Maintenance Improvement Factor 1 2 3 
Base Stockage Effectiveness 84.56% 90% 95% 
Maximum PDM Time 22 days 44 days 66 days 
 
One replication of a full 33  factorial design is used, which calls for a total of 27 
separate design points for all possible combinations of the three factors.  For each design 
point, we perform 20 replications with a run length of 2000 work days.  The mean values 
of each response are used as the responses for the factorial design.  Since three different 
responses are examined for each run, our factorial design experiment produced three 
different models, showing which factors and factor interactions significantly impacted 
each of the responses.  The ANOVA table for the MC rate estimates is shown in Figure 
11.  Note that interactions are not shown because none of them were statistically 
significant. 
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Figure 11.  ANOVA Table for MC Rate Estimate Factorial Model 
 
 
The ANOVA shows that while all three factors are significant at any reasonable 
level of significance due to the low p-values reported, the model is almost completely 
dominated by the maintenance improvement factor.  The contour plot captured in Figure 
12 shows the impact of the maintenance improvement factor and base stockage 
effectiveness on MC rate estimates.  Note that the maximum PDM times are set at 22 
days for the contour plot.    
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Figure 12. Contour plot depicting the impact of the maintenance improvement 
factor and base stockage effectiveness on MC rate estimates 
 
As the maintenance improvement factor increases, there is a significant increase 
in the MC rate estimates.  This makes sense, since the current state and baseline HVM 
systems were overwhelmed by unscheduled maintenance.  By increasing the time 
between failures drawn in the model, all of the aircraft fail less frequently and spend 
more time in the normal operations process, which increases the MC rate estimate.  The 
MC rate is impacted to a lesser degree by the base stockage effectiveness (shown as on 
hand percentage in Figures 11 and 12) and the maximum PDM times.  As base stockage 
effectiveness is increased, it becomes more likely that an aircraft in the model will not 
experience a supply related delay, which can be lengthy.  As a result, unscheduled 
maintenance times are usually accomplished more quickly, and aircraft spend more time 
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in normal operations.  As the maximum PDM time is increased, each aircraft has a 
chance of experiencing a longer PDM visit, which decreases the amount of time spent in 
normal operations.    
 The next response examined was the TNMCS rate.  The ANOVA table for the 
TNMCS rate is shown in Figure 13.  Note that interactions that were not statistically 
significant are not reported. 
 
 
Figure 13.  ANOVA Table for the TNMCS Rate Factorial Model 
 
The base stockage effectiveness is the most significant factor in driving the 
TNMCS rate.  As the stockage effectiveness increases, more aircraft are routed through 
the immediate issue delay when undergoing unscheduled maintenance, and as a result, 
NMCS time will not accumulate, and TNMCS rates will drop.  Increasing the 
maintenance improvement factor also reduces the TNMCS rate, since this reduces the 
frequency of unscheduled maintenance for each aircraft and allows for less NMCS time 
to accumulate.  Maximum PDM times do statistically impact TNMCS rates.  The 
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interaction between base stockage effectiveness and the maintenance improvement factor 
is also statistically significant, though the reported F value indicates that its effect on 
TNMCS is not as strong as the individual factors.  The contour plot captured in Figure 14 
shows the impact that the base stockage effectiveness and maintenance improvement 
factor have on TNMCS rates.  The strength of the interaction between the maintenance 
improvement factor and the base stockage effectiveness is shown in Figure 15. Note that 
the maximum PDM times are set at 22 days for the contour and interaction plots.   
 
 
Figure 14.  Contour plot depicting the impact of the maintenance improvement 
factor and base stockage effectiveness on TNMCS rates 
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Figure 15.  TNMCS rate interaction plot of the maintenance improvement factor 
and base stockage effectiveness 
 
  
 
 The last response examined is the average amount of time that each aircraft 
spends in unscheduled maintenance throughout the entire simulation.  The ANOVA table 
for the average total time in unscheduled maintenance is shown in Figure 16. 
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Figure 16.  ANOVA Table for the Average Total Unscheduled Maintenance Days 
Factorial Model 
 
 
The driving factor for the amount of unscheduled maintenance time incurred by 
each aircraft is the maintenance improvement factor, although the base stockage 
effectiveness and maximum PDM times still have some impact.  The contour plot 
captured in Figure 17 shows the impact that the maintenance improvement factor and 
base stockage effectiveness have on the average total unscheduled maintenance days.  
Note that the maximum PDM times are set at 22 days for the contour plot. 
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Figure 17.  Contour plot depicting the impact of the maintenance improvement 
factor and base stockage effectiveness on the average total unscheduled maintenance 
days 
 
 The factor that had the most impact on MC rate estimates and accumulated 
unscheduled maintenance time was the maintenance improvement factor, which makes 
sense, considering that the baseline HVM model is overwhelmed by unscheduled 
maintenance.  TNMCS rates are most significantly impacted by base stockage 
effectiveness, although the maintenance improvement factor still plays a significant role.   
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Comparison of Current State Model to the Best Case HVM Model 
 Our “Best Case” HVM model is configured based on the regression models 
created for each of the three responses examined in the generalized factorial design.  MC 
rate estimates are maximized, while TNMCS rates and average total unscheduled 
maintenance times are minimized with the following levels for each of the three factors: 
the maintenance improvement factor is set to 3, base stockage effectiveness is set to 95 
percent, and maximum PDM times are set at 22 days.  The best case HVM model 
therefore assumes that time between failures improves by 300 percent, base stockage 
effectiveness increases by over 10 percent, and no delays in scheduled flow days for any 
aircraft that undergoes PDM.   
 Once the best case HVM model was configured, it was compared to the current 
state model with the same method used to compare the baseline HVM model to the 
current state model.  The results of the paired t-test comparisons are shown in Table 8.  
For a detailed look at the paired t-tests used to compare the current state model to the best 
case HVM model reference Appendix C.  Note that the numbers shown in Table 8 for 
each of the metrics represents the mean value achieved after 20 replications. 
 
Table 8.  Metric Comparison between the Current State Model and the Best Case 
HVM Model 
  Current State Model HVM Model Paired-t Confidence Interval 
MC Rate Estimate: 0.464149 0.7361475 (0.265, 0.279) 
TNMCS Rate: 0.1075065 0.020029 (-0.091, -0.084) 
Average Total Unscheduled 
Maintenance Time: 755.703 349.58 (-418.672, -393.574) 
 
These results show that there is a significant improvement in all three 
performance metrics with the best case HVM model.  MC rate estimates are improved by 
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nearly 30 percent, while TNMCS rates drop from almost 11 percent to around 2 percent 
and the average total unscheduled maintenance days incurred by each B-1B in the model 
drops by over 50 percent from the current state model.  Clearly, if failure rates and 
stockage effectiveness improve with the implementation of HVM and depot maintainers 
are able to sustain the planned 22 day PDM flow times, HVM will significantly improve 
aircraft availability, and NMCS times will be reduced.  
 
Summary 
 Once the proper simulation run setup and output metrics are determined, the 
current state model is compared to the baseline HVM model.  The comparison showed 
that the altered PDM flow alone will not improve aircraft availability to an acceptable 
level.  A generalized factorial design is then used to reveal how aircraft availability, 
TNMCS rates, and accumulated unscheduled maintenance times are impacted by varying 
factors in the baseline HVM model that could be improved once HVM is implemented.  
The designed experiment showed that the driving force in improving the output metrics 
of the baseline HVM model would be improving B-1B failure rates.  Based on the results 
of the designed experiment, the baseline HVM model is configured for optimal 
performance, and this “best case” HVM model was compared to the current state model.  
The best case HVM model featured substantially improved aircraft availability rates 
along with a significant reduction in TNMCS rates and accumulated unscheduled 
maintenance days.  This shows that if the implementation of HVM brings the 
improvements to base operations that have been planned, it definitely has the potential to 
bring B-1B aircraft availability to an acceptable level.  However, the improvements built 
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into the best case HVM model are by no means guaranteed.  Chapter V discusses the 
implications of the analysis presented here and some final recommendations regarding 
the implementation of HVM for the B-1B. 
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V.  Conclusions and Recommendations 
 
Chapter Overview 
 This chapter discusses the implications of the analysis results presented in 
Chapter IV.  The feasibility of the best case HVM model is examined, and input from 
experienced B-1B maintenance personnel is incorporated.  The chapter concludes with 
final recommendations for the implementation of HVM for the B-1B. 
 
Analysis Implications 
 The best case HVM model featured a significantly improved MC rate estimate, 
TNMCS rate, and average total unscheduled maintenance days over the current state 
model.  If B-1B failure rates and base stockage effectiveness improves to the levels 
examined in this study with the implementation of HVM, aircraft availability and 
TNMCS rates will likely change to meet USAF standards. 
 However, the analysis showed that the baseline HVM model did not offer 
adequate levels of improvement in aircraft availability and TNMCS rates.  Therefore, the 
reduced PDM flow days alone will not fix the poor MC rates that are currently plaguing 
the B-1B fleet.  The benefits of the best case HVM model are almost entirely reliant on 
the increased base stockage effectiveness and, most importantly, the improvement in 
aircraft failure rates introduced with the maintenance improvement factor.  An 
examination of Table 6 shows that with current state aircraft failure rates, the B-1Bs in 
both models are averaging relatively large amounts of time in unscheduled maintenance, 
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even with the reduced PDM flow days under HVM.   Unfortunately, determining whether 
or not the improvements to base operations built into the best case HVM model will 
occur is beyond the scope of this research.  Clearly, HVM has the potential to offer 
significant improvements, but it cannot be definitively concluded that the implementation 
of HVM will improve B-1B availability.   
 
Feasibility of the Best Case HVM Model 
 The best case HVM model is configured with the following settings: the 
maintenance improvement factor was set at 3, the base stockage effectiveness was set at 
95 percent, and the maximum PDM flow days were capped at 22 days.  Configuring the 
HVM model in this fashion requires lofty assumptions about the improvements that the 
implementation of HVM will bring to base operations. 
 The generalized factorial design showed that the maintenance improvement 
variable was the most significant factor in the HVM model for impacting MC rates and 
accumulated days in unscheduled maintenance per aircraft.  Setting the maintenance 
improvement factor to 3 triples all of the times to the next failure that are drawn in the 
simulation model.  In other words, aircraft failure rates were improved by 300 percent 
over the current state aircraft failures in the best case HVM model.  However, an 
improvement of this magnitude seems extremely unlikely, even with the increased depot 
contact under the HVM system.  Will the increased focus on preventative maintenance 
under HVM improve B-1B failure rates to the magnitudes examined in this study?  Even 
the most experienced B-1B maintenance personnel cannot make this prediction with 
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certainty.  Considering that the B-1B fleet is continuing to age, it is entirely possible that 
aircraft failure rates may actually become worse than they are now.   
 The TNMCS rate model output is most significantly impacted by the base 
stockage effectiveness, which was increased by over 10 percent in the best case HVM 
model compared to the current stockage effectiveness reported by the 28th Logistics 
Readiness Squadron at Ellsworth AFB.  The best case HVM model showcased an 
average TNMCS rate of about 2 percent over 20 replications, which is stellar according 
to USAF standards.  However, this assumes that the implementation of kitting with HVM 
will increase base stockage effectiveness to 95 percent.  Discussions with base 
maintenance subject matter experts has revealed a universal skepticism regarding the 
supposed effectiveness of kitting being promoted by the HVM pilot team at Tinker AFB.  
The most glaring flaw in the practicality of kitting implementation on base is that it will 
require additional personnel to provide the necessary logistical support to track down and 
preemptively order necessary parts (Pedersen, 2009).  Considering that the maintenance 
squadrons of the 28th Bomb Wing are already short on personnel, acquiring the support 
necessary for successful implementation of kitting will probably not happen.  
Furthermore, the implementation of kitting will drive up maintenance costs, since 
additional parts will need to be stocked on base (Pedersen, 2009).  The future of kitting, 
at least at the base level, appears to be quite bleak. 
 The maximum PDM flow days were set to 22 in the best case HVM model, which 
assumes that there will be no delays to the timelines outlined by the HVM pilot team for 
any B-1B undergoing PDM.  Considering the current state of B-1B maintenance, this too 
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seems unlikely, especially considering that with the implementation of HVM, there will 
be an increased number of B-1Bs being sent to the depot for PDM.   
 
Future Research and Conclusions 
 To make a more accurate determination as to whether or not HVM will be a 
sustainable maintenance program that can improve B-1B availability, the impact that 
HVM will have on B-1B aircraft performance and various base operations needs to be 
determined with greater precision.  The levels of improvement to B-1B failure rates and 
base stockage effectiveness examined in this study were based loosely on discussions 
with members of the HVM pilot team and experienced maintenance and supply personnel 
of the 28th Bomb Wing.  To obtain realistic results from the models created in this study, 
realistic parameters must be determined.  Once more data becomes available on the 
impact that HVM is having on the B-1B fleet, the levels examined in this model can be 
calibrated appropriately. 
 The simulation study conducted here, as explained in the research scope, was 
intended to be a first-cut, high-level effort at examining the impact that HVM will likely 
have on base operations.  The models created in this study can be augmented to include 
more extensive pieces of base operations, such as capturing actual sortie generation or 
additional supply activities, which could provide more fidelity in the MC and TNMCS 
rates being reported.   
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Appendix A.  Fitted Process Distributions used in the Simulation Models 
 
 
Scheduled Inspection Distributions: 
 
ISO 
 
 
 
 
 
Figure 18.  Distribution Summary for Isochronal Inspections 
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PDM 
 
 
 
 
Figure 19.  Distribution Summary for PDM  
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Unscheduled Maintenance Distributions: 
 
 
Time to next Aircraft Failure (TNF) 
 
 
 
Figure 20.  Distribution Summary for Time to next Aircraft Failure 
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Unscheduled Maintenance Times 
 
 
 
Figure 21.  Distribution Summary for Unscheduled Maintenance Times 
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Supply Delay Distributions: 
 
 
DLA 
 
 
 
Figure 22.  Distribution Summary for DLA Supply Delay 
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AFMC Depot 
 
 
 
Figure 23.  Distribution Summary for AFMC Depot Supply Delay 
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Lateral Supply 
 
 
 
 
Figure 24.  Distribution Summary for Lateral Supply Delay 
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AMARG/Surplus 
 
 
 
 
Figure 25.  Distribution Summary for AMARG/Surplus Supply Delay 
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MRSP Kit 
 
 
 
 
Figure 26.  Distribution Summary for MRSP Kit Supply Delay 
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OTHER 
 
 
 
 
Figure 27.  Distribution Summary for Aggregated Alternate Sources Supply Delay 
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Appendix B.  Paired t-Test Comparison of the Current State Model to the Baseline 
HVM Model  
 
 
Table 9.  MC Rate Estimate Comparison of the Current State Model to the Baseline 
HVM Model  
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Table 10.  TNMCS Rate Comparison of the Current State Model to the Baseline 
HVM Model  
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Table 11.  Average Total Unscheduled Maintenance Days Comparison of the 
Current State Model to the Baseline HVM Model  
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Appendix C.  Paired t-Test Comparison of the Current State Model to the Best Case 
HVM Model  
 
 
 
Table 12.  MC Rate Estimate Comparison of the Current State Model to the Best 
Case HVM Model  
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Table 13.  TNMCS Rate Comparison of the Current State Model to the Best Case 
HVM Model  
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Table 14.  Average Total Unscheduled Maintenance Days Comparison of the 
Current State Model to the Best Case HVM Model  
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Appendix D.  HVM Model 33 Generalized Factorial Design 
 
 
 
Table 15.  HVM Model 33 Generalized Factorial Design Table 
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Verification of ANOVA Assumptions: 
 
MC Rate Estimate Factorial Model: 
 
 
 
 
 
Figure 28.  Normal Probability Plot of the Studentized Residuals for the MC Rate 
Estimate Factorial Model 
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Figure 29.  Studentized Residual Plots for the MC Rate Estimate Factorial Model 
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TNMCS Rate Factorial Model: 
 
 
 
 
 
Figure 30.  Normal Probability Plot of the Studentized Residuals for the TNMCS 
Rate Factorial Model 
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Figure 31.  Studentized Residual Plots for the TNMCS Rate Factorial Model 
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Average Total Unscheduled Maintenance Days Factorial Model: 
 
 
 
 
Figure 32.  Normal Probability Plot of the Studentized Residuals for the Average 
Total Unscheduled Maintenance Days Factorial Model 
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Figure 33.  Studentized Residual Plots for the Average Total Unscheduled 
Maintenance Days Factorial Model 
 
 
 
 Note that for all three models, the normal probability plots of the residuals do not 
appear grossly nonnormal.  Generally, for ANOVA, reasonable departures from 
normality are tolerable, since the F test is only slightly affected by skewed distributions 
(Montgomery, 2009).  The residuals vs. run plots for all three models show proper 
randomization for obtaining independence.  The residuals vs. predicted plots for all three 
models do reveal a problem of nonconstant variance among the residuals, which is 
especially noticeable in the TNMCS rate factorial model (Figure 31).  However, violating 
the assumption of homogeneous variance among the residuals does not significantly 
affect the F tests used in the ANOVA if a balanced model is used (Montgomery, 2009).      
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Table 16.  2R Values for the Factorial Models 
 
R-squared  Adjusted R-squared 
MC Rate Estimate 0.99917 0.998921008 
TNMCS Rate 0.9923911 0.989009343 
Average Total UM Days 0.999174 0.998926254 
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Appendix E.  Blue Dart 
Improving B-1B Availability with High Velocity Maintenance  
 Military aircraft, unlike fine wines, do not get better with age.  During the 
Vietnam War, the average age of a US military aircraft was nine years.  Currently, that 
average has ballooned to about 24 years, and planes such as the KC-135 Stratotanker are 
routinely flown by pilots roughly half as old as the aircraft itself (Montgomery, 2007).  
As the fleet has continued to age, aircraft failures have become more frequent, which has 
largely contributed to decreasing aircraft availability rates.  The Rockwell B-1B Lancer is 
an airframe being hit particularly hard with failures and subsequent aircraft availability 
issues.   
 In an effort to improve B-1B availability rates, the USAF is in the process of 
implementing a new maintenance program that has been dubbed High Velocity 
Maintenance (HVM).  The main feature of HVM is to rework the Programmed Depot 
Maintenance (PDM) cycle of the B-1B to reduce the current PDM flow days.  Each 
aircraft is brought to the depot for PDM more frequently, but for much briefer periods of 
time.  HVM also provides depot mechanics more frequent contact with aircraft in the 
fleet, which is projected to improve aircraft failure rates.  The idea is that with more 
frequent depot visits, mechanics will have a better idea of the effects of heavy usage on 
the fleet and can prepare for common repairs that will be required, to include kitting of 
parts to be repaired or replaced.  This process could significantly speed up depot 
maintenance task time and increase the time between aircraft failures.   
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 The objective of this research was to determine the impact that HVM would have 
on B-1B aircraft availability rates and other fleet performance metrics by examining the 
proposed changes to the field maintenance processes for the two B-1B squadrons of the 
28th Bombardment Wing at Ellsworth AFB, SD.  A comparison of the discrete-event 
simulation models developed through this research revealed that the reduced PDM flow 
days alone would not bring B-1B availability rates anywhere close to acceptable levels.  
In fact, due to the abundance of aircraft failures affecting the B-1B fleet, the modified 
PDM schedule introduced with HVM will have no noticeable impact on aircraft 
availability if failure rates do not improve.  The main factor driving the B-1B availability 
rates are not the delays experienced at the depot during PDM, but the aircraft failures 
requiring unscheduled maintenance. 
 Those responsible for the implementation of HVM must look beyond the 
projected increase in depot maintenance tasks completed each depot visit and examine 
ways to improve B-1B failure rates to significantly impact availability.  This can be 
accomplished by focusing on several aspects of unscheduled maintenance: 
1) Reducing the amount of failures experienced.  The opportunity for depot 
mechanics to touch each airframe more frequently, in addition to the 
synchronization of field and depot maintenance actions under HVM, needs to be 
used effectively to create better preventative maintenance for each B-1B. 
2) Reducing the time each aircraft spends undergoing unscheduled maintenance 
when a failure occurs.  The HVM pilot team should be examining ways to 
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expedite unscheduled field maintenance for the B-1B, to include kitting of 
commonly needed parts at the base level. 
The success of HVM for the B-1B could have dramatic implications for the rest of 
the Air Force inventory.  Finding a way to effectively maintain an aging fleet is critical in 
ensuring air and space dominance for the foreseeable future.   
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Appendix F.  ENS Quad Chart 
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